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Background 
 

During its 2010 legislative session, the California State Legislature, as part of the 2010/2011 Budget, 

identified a set of five questions regarding the performance of various aspects of the California High Speed 

Rail Authority’s program.  These questions were subsequently vetoed by then Governor Schwarzenegger.   

 

The Authority consulted with the Senate Budget Committee and on January 29, 2011 submitted a memo to 

the Senate Budget Committee (copy attached) proposing that the Authority would submit responses to 

three of the five questions, covering 4 issues, by February 14, 2011.  The Senate Budget Committee 

concurred with this approach and this report responds to those first four questions.   

 

Further the Authority advised it is preparing two documents during this year to meet Legislative 

requirements and that these documents would respond to the remaining two questions.  The Authority 

proposed that these two responses be deferred and addressed in those documents, specifically, in the:   

 

  Funding Plan, which is required to support the release of Prop 1A bond funds and which will be 

submitted by February 14, 2011 

 2012 Business Plan, a draft of which will be issued before October 14, 2011 and a final submitted 

to the Legislature by January 1, 2012   

 

The Senate Budget Subcommittee #2 concurred with this approach. The Assembly Budget Subcommittee 

#3 noted this approach. 

 

This report includes the responses to the following three questions as well as attachments which further 

document these responses.  The three Legislative requests for information were:   

 

1. A report on contract expenditures for community outreach, including detail by type of expenditure 

and activity.  Detail on meetings by segment and community and a summary of correspondence, e‐

mail, media, Internet Web site, and other outreach efforts shall be included in the report. 

2. A copy of the strategic plan that the authority is developing pursuant to the requirements of the 

State Administrative Manual.  A report on the performance of the Program Manager Contractor.  

The authority shall indicate all measures it has taken to address the findings and recommendations 

of the Bureau of State Audits April 2010 report, how the authority evaluates the performance of 

the contractor, and what those evaluations suggest in terms of resolution to the deficiencies noted 

by the auditor.   

3. A report on how the authority has addressed other recommendations of the Bureau of State 

Audits not otherwise covered by this provision.   
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1. A report on contract expenditures for community outreach, including detail by type of 

expenditure and activity.  Detail on meetings by segment and community and a summary of 

correspondence, e‐mail, media, Internet Web site, and other outreach efforts shall be 

included in the report.    

Since the most recent formal report to the Legislature – the 2009 Report to the Legislature – much has 

changed in the Authority’s statewide approach to outreach and communications activities, as well as to 

the team conducting that work.  

In 2009, statewide outreach and public information functions were subcontracted through the Program 

Management Team (PMT); subsequently, a RFP was issued and those services were brought directly 

under the direction of Authority’s State executive staff. In February 2010, a contract was executed with 

Ogilvy PR Worldwide, after a competitive bid evaluation was conducted.    

 

Since that time, much has been accomplished to bring uniformity and consistency to the information 

being disseminated by the high‐speed rail project statewide, to improve the Authority’s responses to 

inquiries from stakeholders and members of the public, to more frequently encourage interaction 

between Authority Board members and executive staff with members of the Legislature and their staff, 

and to ramp up online activities to improve a dialog with the public about the development of the 

High‐Speed Rail project.  

 

 In the past ten months (March 2010‐January 2011), under the direction of Ogilvy PR, outreach 

teams throughout the state averaged approximately 90 outreach meetings per month (with 

stakeholders, municipalities, and diverse communities including public meetings). These are 

arranged in three regions, namely Southern California, the Central Valley and Northern California. 

Such meetings are needed not only to meet the legal requirements of the environmental process, 

but also to inform stakeholders about the project [details later]. 

 In the first ten months of the Ogilvy contract(February 2010‐November 2010), the statewide 

outreach and public information team billed approximately 12,000 hoursor the equivalent of seven 

PYs. Due to the importance of the account Ogilvy offered to providemore than 1/6th of these 

hourspro bono [details later]. 

 

Significant activities since the December 2009 Report to the Legislature include: 

 

 Transition to Ogilvy PR Worldwide. 

 A revamped Web site was developed and launched improving transparency and access to project 

documents and public records. 

 Introducing a social media presence for the project.  Work continues. 

 Drafting and distributing uniform materials for use statewide. 

 Increased contact to local elected officials, congressional delegates in Washington DC and state 

legislation. 

 Increased coordination between the Authority and federal partners. Strong cooperation built up 

with the Federal Railroad Administration [FRA] and state and federal resource agencies. 

 Increased coordination with regional transportation agency partners to synchronize information. 

 Interaction with business councils, labor representatives, suppliers, potential contractors, 

international partner associations (with whom we exchange and benchmark our processes), freight 
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railroads, power utilities, representatives of the agricultural community, minority and small 

business representatives, trade associations,  support and opposition groups, financiers, potential 

operators, embassies and consulates. 

 Proactive and responsive activities related to the press, which includes the daily press, TV, news 

and trade press, local, national and international. 

 Participation and preparation of the Authority’s public board meetings. 

 Preparation of all documentation and presenters to public conferences and presentations and 

support of such presenters. 

In 2011, in addition to sustaining aforementioned efforts, outreach and public information activities 

will also focus on: 

 

 Issuing Draft and Final EIR/EIS documents and the public review of multiple documents, including 

managing the associated public reactions, public meetings and board meetings. 

 Aiding in the procurement process for the initial construction section by ensuring the broad 

dissemination of RFEI/RFQ/RFP information to private industry, and managing the reactions and 

setting up supplier forums. 

 Advocating for an ongoing federal funding stream for high‐speed rail. 

 Supporting the preparation of key public documents including reports to the Legislature. 

Overview of the Authority’s Communications and Outreach Operation 

 

The Authority has three major areas of focus and responsibility related to outreach and public 

information:  

 

 Affected Communities ‐ Public information and outreach to those potentially affected by the high‐

speed rail project, in communities along the planned route, as related to the state and federal 

environmental review processes (for the 10 sections of the project / 3 regions of the state). 

 Statewide ‐ Statewide outreach to all Californians, in accordance with the Authority’s role as a 

statewide entity implementing an infrastructure project that crosses the majority of regions in the 

state, ensuring a common messaging for the overall project. 

 Supplier &International ‐ Outreach to private sector as well as to an international audience to 

maximize interest in the project, so as to encourage maximum interest in the bidding process, and 

to maximize interest in the private investment in the project. 

The Authority’s outreach and public information operation is organized as follows:  

 

 Local Outreach Teams (subcontracted to the Regional Consultants) – 1 team for each of the 10 
individual environmental review teams, situated in various locations throughout the state. 

 Statewide Public Information and Outreach overlay (Ogilvy) – Includes a regional lead in Southern 
California, Bay Area and the Central Valley to coordinate with local teams, and a project manager 
embedded within the Authority’s offices and staff in Sacramento since January 2011. Other support 
functions are offered on an “as‐needed” basis by the Ogilvy Sacramento office. 

 Governmental Affairs ‐ State legislative affairs and federal policy and budget monitoring. 
 
Additionally, the Authority employs two state staff related to communications and outreach:  
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 Deputy Executive Director for Communications, Policy and Public Outreach– manages the Ogilvy 

contract and directs external affairs  

 Public Information Officer I ‐ press secretary 

Outreach Activity in 2010 

The Authority’s outreach consultants participated in an average of approximately 90 meetings per 

month throughout the state in 2010. These include public meetings and open houses sponsored by the 

Authority, as well as community meetings, city council and board of supervisors meetings, individual 

stakeholder groups, and working groups with municipal staffs and regional transit entities. (See 

attached spreadsheet). 

These meetings do not include outreach conducted by members of the Authority’s Board of Directors 

or its executive staff, which increased in number over the calendar year and specifically the latter half 

of 2010 following the appointment of a Chief Executive Officer. Many of these meetings were also 

planned and staffed by either the 2 Authority staff, or by representatives of the Communications & 

Outreach contractor. 

 

The major events around which outreach activities, presentations, announcements and/or meetings 

were organized in 2010 were: 

 

 Preliminary and Supplemental Alternatives Analysis Reports: These reports represented an 

additional, not required, public step in the environmental process employed by the Authority as a 

means to gather additional public input and participation. Reports were released over 2010 in each 

of the Phase I project sections, as an intermediary step which would finally lead to the Draft 

EIR/EIS, with more stakeholder inputs.  

 The competition and award of federal funds: In three rounds in 2010, the Authority applied for and 

was awarded federal funds, totaling nearly $3.6 billion federal funds for high‐speed rail 

development directed to California (35 percent of all available funds). Every application required 

stakeholder meetings, board meetings, announcements, media interaction, and synchronization 

with the FRA, Legislators, Board Members, and the market. 

 Board meetings and actions: Monthly public Board meetings represent a regular means of 

disseminating information to an interested audience and gathering input from the public. The 

Authority’s Board meetings are generally attended by 100‐300 members of the public and viewed 

online simultaneously by another audience of roughly the same magnitude.  

 Web site revamp and other electronic‐based outreach: Ogilvy oversaw a revamp of the Authority’s 

Web site, the introduction of social media tools, and the implementation of email distribution 

software enabling better electronic communications with stakeholders.  

Below is a summary of many of the other activities and tasks completed by the Ogilvy statewide team: 

 

 Participated at weekly Staff Meetings. 

 Created and managed an outreach calendar. 

 Consulted on major announcements: audits, CEO announcement, funding applications and 

announcements, ridership critique. 

 Conducted regular media monitoring. 

 Managed Strategic Advisory Group Meeting. 
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 Written materials and letters prepared, presentation materials prepared. 

 Formed stakeholder outreach efforts to specific stakeholder/interest groups: environmental, 

workforce development, small businesses, etc. 

 Assisted with events surrounding international MOU signings. 

 Conducted quantitative market research. 

 Created publication material for stakeholder newsletters and regular e‐mail distribution. 

 Participated in events such as National Train Day and other special events (e.g., county fairs). 

 Managed requests for speakers, including coordinating logistics and developing presentations. 

 Implemented a more advanced database system and converged all regional databases into one 

system for e‐mail communication. 

 Established e‐mail management process and protocols for section teams. 

 Developed uniform fact sheets and other materials (many translated into Spanish and other 

languages). 

Attachments 

 

Attachment 2 ‐ HSRA Meetings Spreadsheet 

Attachment 3 ‐ 2010 Ogilvy Hours by Task   
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2. A copy of the strategic plan that the authority is developing pursuant to the requirements of the 

State Administrative Manual.  A report on the performance of the Program Manager Contractor.  The 

authority shall indicate all measures it has taken to address the findings and recommendations of the 

Bureau of State Audits April 2010 report, how the authority evaluates the performance of the 

contractor, and what those evaluations suggest in terms of resolution to the deficiencies noted by 

the auditor.   

 

 California High Speed Rail Authority Strategic Plan 2010‐2013 

 

In Month/Year the Authority developed its Strategic Plan a copy of which is attached.   

This strategic plan serves as a road map for the Authority in our mission to deliver the nation’s first 

high‐speed rail system to the people of California. The Authority’s strategic goals are to plan for 

and manage this major public works project effectively and to manage our organization in a 

manner that successfully supports the project. 

For each of these goals, the Authority has developed a series of time‐bound performance 

measures—specific and measurable milestones for meeting its goals. The Authority also identified 

strategies that articulate how it will achieve these performance measures. As it pursues these 

strategies over the next three years, it will monitor their impact on performance, report progress 

to the Board on an annual basis, and adjust its strategies—where necessary—to ensure success. 

 Program Manager Contractor Team (PMT) Performance/Measures Taken in Response to Bureau 

of State Audits April 2010 Report Regarding PMT Performance 

 
The Bureau of State Audits (BSA) Report identified various concerns associated with the progress of 
the project and made ten specific recommendations as to how those concerns might be addressed.  
One issue identified by the BSA was that some of the Monthly Progress Reports, issued by the 
Program Manager Contractor (PMT) to provide a summary of program status, contain inconsistent 
and inaccurate information.  The BSA made the following recommendation regarding that concern, 
specifically: 
 

“In  order  to  ensure  that  staff  receives  relevant  information  on  the  status  of  the 
program,  the Authority should amend  the project oversight consultant’s work plan  to 
include a critical review of the progress reports for accuracy and consistency.  Authority 
staff  should  also  request  that  the  Program Manager  revise  its  progress  reports  to 
include information on the status of contract products and services.” 

 
Just prior to the issuance of the BSA Report in April 2010,the Authority secured the services of a 
Program Management Oversight team (PMO) by contracting with the well‐respected consulting 
team of TY Lin.  The main responsibility of the PMO is to monitor the progress of the program as a 
whole, and the activities of the Program Management Team (PMT).  The PMO has been monitoring 
the services of the PMT since mid‐January 2010.   
 
The PMO’s scope of services includes oversight of each of the major functions of the PMT, and the 
program, in the following categories: 
 
- Operations 
- Engineering 
- Environmental  
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- Regional management   
 
The PMO conducts monthly Progress Audits for each of these functions to monitor the PMT’s 
performance.   
 
Following the issuance of the BSA Report, and as noted in the Authority’s 60‐day response to that 
Report, the Work Plan of the Program Management Oversight consultant includes the provision 
requiring the critical review of the Program Management Consultant’s progress reports.  In 
addition to reviewing those reports, the PMO is tasked with review of the PMT’s invoice submittals 
to monitor adherence to scope, schedule and budget. 
 
In addition, the PMT has revised its progress report process and format to ensure that the 
reports accurately reflect the project status or project products and services. 

 
The PMO has been regularly performing critical reviews for accuracy and consistency of each 
monthly Progress Report and invoice package submitted by the PMT.  The PMO submits written 
comments to the Authority each month on both the Progress Report and invoice.   The Authority 
forwards the PMO’s comments to the PMT for a written response. 
 
As a result of these actions and other efforts, the PMT’s Monthly Progress Reports have improved 
significantly.  The reports are now more concise while also providing additional detail including 
Cost Performance Reports based on earned value methodology and detailed status reports on all 
deliverables (products and services) and those behind the baseline schedule specified in the PMT’s 
negotiated and approved Annual Work Program. 
 
In addition to the added oversight by the PMO as requested by the BSA, the following has been 
done to further strengthen the performance of the PMT: 
 

 The Program Director position was strengthened by allocating this position to Major‐
General (Ret) Hans van Winkle,  a well experienced “Mega‐Project” program management 
executive with many years of US Army Corp of Engineers experience around the globe.  

 Additional expertise has been added to the PMT in the form of Mr. John Popoff and Mr. 
Mike Gillam, each with >15 years of high‐speed rail construction experience from Taiwan 
and China. 

 Other experienced managers have been added to the team, in the areas of Environmental 
Management, Planning, Scheduling, Contracts, Costing and US Railroads.  
 

The team in place today is much better equipped to meet the challenges of the project. 
 

Attachments 
Attachment 4 ‐ California High Speed Rail Authority Strategic Plan 2010‐2013 
 
Attachment 5 ‐ Performance Report on the Project Management Consultant, prepared by the PMO 
dated February 11, 2011 to respond more fully to this question 
 
Attachment 6 ‐ Regional Consultant Invoice Review Policies & Procedures 
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3. A report on how the authority has addressed other recommendations of the Bureau of State Audits 

not otherwise covered by this provision.   

As part of its April 2010 Audit, the BSA made ten recommendations related to the specific issues and 
concerns identified in its report.   

To date, the Authority has provided two responses to these recommendations – a 60‐Day Response 
and a 6‐Month Response.  The Authority is currently in the process of preparing a One‐Year Response 
which is due, and will be submitted in April 2011.   

Below is the 60‐Day Response to each of the ten recommendations (note that responses 7 and 8 
related to the Project Management Consultant’s performance are also addressed elsewhere in this 
report but are also included here to show all ten responses): 

Recommendation 1 

To  ensure  it  can  adequately  respond  to  funding  levels  that  may  vary  from  its  business  plan,  the 
Authority should develop and publish alternative funding scenarios that reflect the possibility of reduced 
or  delayed  funding  from  the  planned  sources.  These  scenarios  should  detail  the  implications  of 
variations in the level or timing of funding on the program and its schedule. 

Response 

The Authority is currently in the process of hiring new financial consultants, something which has been 
planned  for  some months now. The new  consultants  should be  approved  at our Board Meeting on 
October 20, subject to the passing of a State budget. These new consultants will assist to develop the 
alternative  funding  scenarios.   As we  noted  in  the  60‐day  response, we will  provide  the  full  set  of 
alternative funding scenarios in the final response. 

Recommendation 2 

In order  to adequately plan  for private  investment,  the Authority  should  further  specify  the potential 
costs of planned revenue guarantees and who should pay for them. 

Response 

The Authority  continues working with  the  financial  and  legal  consultants  to provide  a discussion of 
revenue guarantees, although this will be enhanced once new financial consultants are under contract. 

Recommendation 3 

In order to respond effectively to circumstances that could significantly delay or halt the program, the 
Authority should assure that it implements planned actions related to managing risk. 

Response 

On July 7, 2010, the Legislature added an additional management position designated by the Authority 
as Deputy Director, Risk Management.  The position will assume responsibility for risk management for 
the entire project.   While  the position has been approved as  indicated  in  the Fiscal Year 2010‐2011 
Department of Finance Change Book, the Authority has not been able to establish the position for lack 
of an approved Fiscal Year 2010‐2011 budget.  When the budget is approved, the Authority will move 
forward with the steps necessary to fill the position with the expectation that the position will be filled 
by date the Authority submits the final audit response. 

The  Authority  included  in  its  Fiscal  Year  2010‐2011  budget  a  request  for  two  audit  positions  and 
received authorization for the positions.   Authority staff has developed the duty statement for one of 
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the positions but, due to the lack of staff, has not yet developed a duty statement for the other audit 
position.   Further, due to a  lack of a State budget and the current freeze on hiring, the Authority has 
not  begun  the  hiring  process.    After  passage  of  the  budget,  the  Authority will  evaluate  its  current 
staffing to determine the earliest practicable time to fill the audit positions. 

Recommendation 4 

To avoid possible  legal challenges,  the Authority should ensure  that  the peerreview group adheres  to 
the Meeting Act or seek a formal opinion from the Office of the Attorney General regarding whether the 
review group is subject to this act. 

Response 

The Authority staff continues to work with  legislative contacts to obtain clarification of the  law.    It  is 
the Authority’s expectation that adequate clarification will be obtained for  inclusion  in the final audit 
response. 

Recommendation 5 

To  ensure  that  it  does  not  run  out  of  funds  for  administrative  and  preconstruction  activities 
prematurely,  the  Authority  should  track  expenditures  for  these  activities  and  develop  a  long‐term 
spending  plan  for  them.    It  should  also  develop  procedures  and  systems  to  ensure  it  complies with 
Recovery Act requirements. 

Response 

As  noted  in  the  Authority’s  60‐day  response,  the  computer  system  has  been  enhanced  to  include 
systems for tracking administrative versus project expenditures and for compliance with Recovery Act 
requirements.  The system enhancements went online in May 2010 and full operational capability was 
contingent on the timeframe necessary for a complete historical record of the Authority’s contracting 
and  budgeting  data  to  be  entered  into  the  system.    At  present,  the  Authority  is working with  the 
system  contractor  to  resolve  issues  concerning  the  identification  and  numbering  protocols  for 
document  location within  the  system.   However, due  to a  lack of  staff at  the appropriate  level,  the 
Authority has not been able to provide sufficient policy guidance to staff regarding key elements of the 
system.  The Authority expects to have resolution of the document identification and numbering issue 
by December 2010 so that document and data entry can commence.   Subject to the approval to hire 
staff, full system operability is expected before the submission of the final audit response. 

The Authority’s readiness for receipt of Recovery Act funds  is under review by the  Inspector General.  
Staff of  the  Inspector General’s office  is  reviewing  the Authority’s 60‐day  response  to  the Bureau of 
State Audits  report and expects  to  complete  its  review before  the  timeline  for  submission of  the 6‐
month response. 

 

Recommendation 6 

The Authority should participate  in  the development of key policy documents, such as  the authority’s 
business  and  strategic  plans.    Further,  Authority  members  should  adhere  to  their  policies  and 
procedures, including those outlining how they may communicate with contractors. 

Response 

For sake of clarity we assume that “the Authority” referred to in this recommendation, is the Board of 
the Authority. On July 1, 2010, the Authority submitted to the Board a recommendation that  it adopt 
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as  its key policy documents  the Business Plan and  the Strategic Plan.   On August 5, 2010,  the Board 
adopted that recommendation within its amended policies and procedures.12 

The amended policies and procedures, at page 5, Article IV, paragraph 5, include a provision requiring 
that Board members communicate with contractors through the Chief Executive Officer. 

Recommendation 7 

In order to ensure that staff receives relevant  information on the status of the program, the Authority 
should amend the project oversight consultant’s work plan to  include a critical review of the progress 
reports  for accuracy and consistency.   Authority staff should also  request  that  the Program Manager 
revise its progress reports to include information on the status of contract products and services. 

Response 

As  noted  in  the  Authority’s  60‐day  response,  the work  plan  of  the  project management  oversight 
consultant  has  been  amended  to  include  provisions  requiring  the  critical  review  of  the  program 
management  consultant’s  progress  reports.    The  program management  consultant  has  revised  its 
progress report format and process to ensure that the reports accurately reflect the project status or 
project products and services. 

Recommendation 8 

To determine if it is paying invoices that accurately reflect work performed, the Authority should ensure 
that staff adheres to controls for processing  invoices.   For example, staff should not pay  invoices from 
regional contractors until they receive notification from the Program Manager that the work billed has 
been performed, or until they have conducted an independent verification. 

Response 

The  system  for  invoice  review,  verification  and  approval  developed  by  the  Project  Manager  and 
referenced  at  footnote  9in  the  60‐day  response  is  now  in  use  for  the  Project Manager’s  and  the 
Authority’s  review  and  approval  of  invoices  from  Regional  Contractors.    The  Project Manager  now 
submits a signed copy of  the approval  form,  referenced at  footnote 10  in  the 60‐day  response, with 
each  invoice  indicating  that  invoices  have  been  thoroughly  reviewed  and  approved  by  Regional 
Managers.  The process is detailed in the Contract Administration Manual attached to the response to 
Recommendation 10. 

Recommendation 9 

To  ensure  that  it does  not misuse public  funds and  can  hold  contractors accountable,  the Authority 
should  adhere  to  conditions  of  its  contracts  and  work  plans,  and  make  any  amendments  and 
modifications in writing. 

Response 

As noted in the 60‐day response, the AECOM contract has been amended adding the Vision California 
task to the scope of work. 

On September 10, 2010, final approval was reached on a contract amendment to the Project Manager 
contract requiring the contractor to bill using an adjusted field overhead rate.3 

                                                
1Recommendation to Board to amend policies and procedures 
2Amended Board policies and procedures 
3Contract amendment 
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Recommendation 10 

To determine if payment controls are implemented, the authority should ensure its written policies and 
procedures  reflect  intended controls over  invoice processing and offer  sufficient detail  to guide  staff.  
These procedures should include steps for documenting implementation of invoice controls. 

Response 

Authority  staff  has  amended  its  Contract  Administration  Manual  to  include  procedures  for 
documenting implementation of invoice controls.  A copy of the revised manual is attached.4 

General Response 

The tasks of managing, controlling and oversight of the program remain a challenge for the Authority, 
as the project continues to evolve, and the hire of additional competent and experienced staff (as was 
envisaged in the budget and planning) has not been authorized, due to the lack of a State budget, and 
the subsequent hiring freeze announced by the Governor. 

 

 

 

   

                                                
4Contract Administration Manual 



14 | P a g e  
	

 

 

 

ATTACHMENTS 
   



	

Attachmen

	

DATE:    

TO:    

FROM:   

RE:  

	

The Authori
Authority re
special requ
recommend

1: Informa

The Au

 
(a) A repo

activity
media,

 
(b) A copy

Admin
shall in
of Stat
what t

 
(c) A repo

otherw

 

 

2: Informa
year 2011

 The A
the ye

nt 1 

January 

Chairma

Roelof v

Recomm

Governo

ity continues 
emains aware 
uests.  As far 
ded: 

ation which 

uthority will su

ort on contrac
ty. Detail on m
, Internet We

y of the strate
nistrative Manu
ndicate all the
te Audits Apri
those evaluati

ort on how the
wise covered b

ation which 
: 

Authority is in 
ear, namely: 

29, 2011 

an and Memb

van Ark, Chief

mended respo

or Schwarzen

to be hamper
of the need t
as the individ

can be supp

ubmit respon

ct expenditure
meetings by se
eb site, and ot

egic plan that 
ual.  A report 
e measures it 
il 2010 report,
tions suggest i

e authority ha
by this provisi

will be part

the process o

bers: Senate B

f Executive O

onses to the Q

negger: 

red by a lack 
to communica

dual questions

plied within 

ses to the fol

es for commu
egment and c
ther outreach

t the authority
t on the perfo
t has taken to 
t, how the aut
in terms of re

as addressed 
sion. 

t of Legislati

of producing 

	

Budget Comm

Officer 

Questions as

of staff and t
ate and upda
s vetoed by th

2 weeks: 

lowing 3 ques

unity outreach,
community an
h efforts shall 

y is developing
ormance of the
o address the f
thority evalua
esolution to th

other recomm

ive reports w

two documen

mittee Sub #2

sked by the Le

their inability 
te the Legisla
he governor a

stions within 

h, including de
nd a summary
l be included i

ng pursuant to
he Program Ma
findings and 

ates the perfo
he deficiencie

mendations o

which are b

nts to meet Le

2 

egislature, bu

to hire staff. 
ature and to r
are concerned

2 weeks: 

etail by type o
ry of correspon
in the report. 

o the requirem
Manager Contra

recommenda
ormance of th
es noted by th

of the Bureau 

being prepar

egislative req

15 | P

 

ut vetoed by 

However the
respond to th
d the followin

of expenditure
ondence, e-ma

  

ments of the S
ractor. The au
ations of the B
he contractor, 
he auditor. 

of State Audi

red during th

quirements du

P a g e  

e 
eir 

ng is 

re and 
ail, 

State 
uthority 
Bureau 

and 

dits not 

he 

uring 



16 | P a g e  
	

(a) A funding plan required to support the release of Prop 1A bond funds: this will be 
available by 1 October 2011. 

(b) An updated Business Plan, which will be available by 1 January 2012. 

 

Both these reports will address the two questions (d) and (e) below. In fact these two questions cannot 
be replied to in isolation, as their responses are mainly dependent on the way the HSR project is rolled 
out and developed. The latest decision to begin construction in the Central Valley forms the basis to 
determining the way the project would move towards a few alternative “Initial Operable Section” 
scenarios, which in itself is the crux of determining how to ensure continued federal and state funding,  
and bring in the first private funding. Private funding, and the willingness of private operators to accept 
ridership risk, is very much dependent on such information (i.e. data about such Initial Operable 
Section alternative). These are today being determined. The (to be contracted) new Financial Advisors, 
Price Waterhouse Coopers, brings a vast amount of global knowledge of similar high-speed rail projects 
around the world, and will be instrumental in participating in formulating the Funding Plan and 
Business Plan as mentioned before, based on these scenarios. In parallel, the market will be requested 
to comment to their willingness to participate in such project scenarios.  

 
(d) A financial plan update with alternative funding scenarios. To mitigate risk, the authority shall report on 

alternative funding options if no significant federal funds are received beyond the American Recovery 
and Reinvestment Act and no revenue guarantee and/or mechanisms to reduce the operator’s risk are 
allowable. The plan shall also include construction alternatives for a constrained funding environment—
what investments would be made and construction completed if the non-bond resources only equal 
bond funding. 

(e) A complete legal analysis of the revenue guarantee and/or mechanisms to reduce the operator’s risk, 
which the authority indicates it would provide to its operator. To mitigate risk, the authority shall 
provide an analysis of the revenue contribution to the project from the private operator with and 
without a revenue guarantee and/or mechanisms to reduce the operator’s risk. The authority shall 
discuss alternative financing approaches to make up for any lost revenue in the case of no revenue 
guarantee and/or mechanisms to reduce the operator’s risk. 
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Attachment 2 

HSRA Meeting Spreadsheet 

 

Date Section Meeting
1 3/1/2010 SF – San Jose San Mateo City Council HSR Sub Committee
2 3/2/2010 Fresno – Merced Mayor Svanda, city staff to get an overview of HSR project 
3 3/2/2010 Fresno – Merced Madera County Board of Supervisors 
4 3/2/2010 Merced – Sacramento Midtown Sacramento Business District – Rob Kerth 
5 3/2/2010 Merced – Sacramento Power Inn Alliance 
6 3/2/2010 Palmdale – LA Burbank City Council meeting 
7 3/2/2010 Palmdale – LA LAC Dept of Public Works to discuss Whiteman airport 
8 3/2/2010 San Jose – Merced South of Diridon Station to Tamien Station Alternatives Analysis Public Workshop 
9 3/3/2010 LA – Anaheim Arts District Bid – AA briefing 

10 3/3/2010 LA – Anaheim Bi-weekly meeting with OCTA & Anaheim 
11 3/3/2010 LA – San Diego HSR briefing Assm Eng’s staff – update & briefing on new 1-10 alternative 
12 3/4/2010 Altamont Exchange club of Fremont – monthly meeting/ general presentation 
13 3/4/2010 Fresno – Merced Merced booster Club Dinner – CHSRA board members, Mike Lynch 
14 3/4/2010 LA – San Diego Briefing with Nicole Englund of Sup. Molina’s staff re update on new I-10 alternative 
15 3/4/2010 Merced – Sacramento Folsom Rotary Club – presentation by Gene Endicott 
16 3/4/2010 Merced – Sacramento Merced Boosters Club – Dinner Mike Lynch 
17 3/4/2010 Palmdale – LA Sup. Gloria Molina staff briefing by P-LA & LA-SD teams and Metro 
18 3/5/2010 Bakersfield – Palmdale Edwards Airforce Base – presentation and general update 
19 3/5/2010 Fresno – Merced City of Chowchilla – staff & electeds briefing 
20 3/5/2010 LA – Anaheim LA Mayor’s office – AA briefing 
21 3/5/2010 SF – San Jose Peninsula Cities Consortium – presentation re environ process, AA process 
22 3/8/2010 LA – Anaheim Office of Senator Gil Cedillo, AA briefing 
23 3/8/2010 LA – Palmdale Senator Gil Cedillo staff 
24 3/8/2010 LA – San Diego Briefing with  Senator Gil Cedillo's District Staff
25 3/8/2010 LA – San Diego So Cal ICG Meeting 
26 3/8/2010 Merced – Sacramento Sons in Retirement -- "legacy" request; not accepting additional SIRS invitations 
27 3/8/2010 SF – San Jose Briefing with SF Supervisor Sophie Maxwell 
28 3/9/2010 LA – Anaheim Buena Park Council Workshop 
29 3/9/2010 LA – Anaheim Office of Assemblyman Kevin DeLeon, AA briefing 
30 3/9/2010 LA – Palmdale Assemblyman Kevin DeLeon staff 
31 3/9/2010 LA – San Diego Assembly Member Kevin DeLeon's District Staff 
32 3/9/2010 LA – San Diego Briefing with Assembly Member Ed Hernandez's District Staff 
33 3/9/2010 LA – San Diego City of Monterey Park Briefing to Staff - Amy Ho, Principal Management Analyst,
34 3/9/2010 LA – San Diego Elias Saykali, Director of Public Works, Brian Dowling, Redevelopment Project Manager

35
3/9/2010 LA – San Diego

I-10 Alternative Stakeholder Briefing for City of Rosemead City Council - Contact is Aileen Flores, 
Public Affairs Manager 

36
3/9/2010 LA – San Diego

METRO - LA - IE - SD Alignment - Monthly Outreach Coordination Meeting-Advance Planning for 
April

37 3/9/2010 Merced – Sacramento River District business improvement district, Sacramento 
38 3/9/2010 SF – San Jose Palo Alto City Council HSR Subcommittee 
39 3/9/2010 SF – San Jose SAMCEDA Housing & Transportation Committee Meeting 
40 3/10/2010 LA – Anaheim Little Tokyo Community Council -Transportation and Planning/Preservation Committees 
41 3/10/2010 LA – Palmdale LAUSD (Ed Morelan, Pat Schanen) 
42 3/10/2010 LA – San Diego HSR Briefing for Rep. Dreier's District Staff 
43 3/10/2010 LA – San Diego HSR Briefing for Rep. Judy Chu District Staff Bryan Urias 
44 3/10/2010 SJ – Merced Meeting with Ed Tewes, City of Morgan Hill (Eileen Goodwin, Dave Mansen, David Wemmer) 
45 3/11/2010 Bakersfield – Fresno Fresno County Measure C Oversight Committee Meeting Focusing on High Speed Rail 
46 3/11/2010 LA – San Diego San Diego Downtown Partnership - Transportation Committee 
47 3/11/2010 LA – San Diego So Cal ICG Public Relations and Policy Group Meeting
48 3/11/2010 Merced – Sacramento Steve Cohn, Sacramento City Council 
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` Date Section Meeting
50 3/15/2010 LA – Anaheim Anaheim 6-project coordination meeting 
51 3/15/2010 LA – Anaheim Downtown Los Angeles Neighborhood Council Transportation Forum with LA-P team 
52 3/15/2010 LA – Palmdale City of San Fernando, San Fernando/Sylmar station site selections 
53 3/15/2010 LA – Palmdale Downtown Los Angeles Neighborhood Council Transportation Forum with LA-A team 
54 3/15/2010 LA – Palmdale High Speed Rail/Rancho Vista Coordination meeting 
55 3/15/2010 LA – Palmdale Rep. Sherman’s office/Michael Tou 
56 3/15/2010 LA – San Diego So Cal Technical Coordination Meeting 
57 3/15/2010 SF – San Jose SF Chamber of Commerce City Trip, Washington, DC 
58 3/16/2010 Fresno – Bakersfield Public information meeting for North Fresno, open house 
59 3/16/2010 LA – Anaheim Briefing with Fullerton 
60 3/16/2010 LA – Anaheim Office of Assembly Speaker John Perez with LA-P and Metro 
61 3/16/2010 LA – Palmdale Office of Assembly Speaker John Perez and LA-A and Metro 
62 3/16/2010 LA – San Diego Briefing with Assembly Speaker John Perez staff 
63 3/16/2010 SF – San Jose League of Women Voters of North/South San Mateo County, alternatives analysis process update 

64
3/17/2010 Fresno – Bakersfield 

Corcoran Irrigation District, discuss PTE and CID property and explain Permission to Enter letters to 
property owners along proposed alignment for project 

65 3/17/2010 LA – Palmdale Rep. Buck McKeon’s district staff Bob Haueter 
66 3/17/2010 LA – San Diego Councilmember Marti Emerald’s COS Xema Jacobson 
67 3/17/2010 LA – San Diego SD District 1 Councilmember Sherri Lightner 
68 3/17/2010 LA – San Diego SD District 3 Councilmember Todd Gloria 
69 3/17/2010 LA – San Diego SD District 6 Councilmember Donna Frye’s staff Chet Barfield 
70 3/17/2010 SF – San Jose San Mateo City Council, alternatives analysis process update 
71 3/18/2010 Fresno – Bakersfield Fresno County Measure C Oversight Committee Meeting Focusing on High Speed Rail 
72 3/18/2010 LA – Anaheim Office of LA Councilwoman Jan Perrty 
73 3/18/2010 LA – Anaheim ULI Marketplace 2010, activity center outreach 
74 3/18/2010 LA – Palmdale Burbank Working Group, station options in Burbank 
75 3/18/2010 LA – Palmdale LA County Regional Planning 
76 3/18/2010 LA – Palmdale Steve Riboli/Winery Briefing 
77 3/18/2010 LA – San Diego Briefing with Assembly Member Nathan Fletcher staff, Melissa Thomas 
78 3/18/2010 Merced – Sacramento Folsom Rotary Club 
79 3/19/2010 LA – Anaheim Briefing: Nicole Englund of Supervisor Gloria Molina’s staff 
80 3/19/2010 LA – Anaheim Office of Rep. Roybal-Allard 
81 3/19/2010 LA – Palmdale Briefing: Nicole Englund of Supervisor Gloria Molina’s staff 
82 3/19/2010 LA – Palmdale Rep. Roybal-Allard staff, Kim Tachiki 
83 3/19/2010 LA – San Diego Briefing: Nicole Englund of Supervisor Gloria Molina’s staff 
84 3/19/2010 SF – San Jose Diridon Station Area Policy Board, alternatives analysis process update 
85 3/19/2010 SF – San Jose Peninsula Cities Consortium, alternatives analysis process update 
86 3/29/2010 LA – Anaheim CalTrans District 7 Briefing 
87 3/29/2010 LA – Anaheim City of Montebello Staff Briefing 
88 3/29/2010 LA – Anaheim City of Vernon Staff Briefing 
89 3/29/2010 San Jose – Merced Department of Water Resources, discussing San Luis Reservoir 
90 3/29/2010 LA – Palmdale NRDC Meeting
91 3/29/2010 LA – Palmdale CalTrans District 7 Briefing 
92 3/29/2010 LA – San Diego City of Montebello Staff Briefing 
93 3/30/2010 LA – Anaheim City of Commerce Staff Briefing 
94 3/30/2010 LA – Anaheim Office of Rep. Becerra Briefing 
95 3/30/2010 LA – Anaheim City of Norwalk Staff Briefing 
96 3/30/2010 Fresno – Merced Merced County Board of Supervisors 
97 3/30/2010 LA – Palmdale Office of Rep. Becerra Briefing 
98 3/31/2010 LA – Anaheim Bi-weekly meeting with OCTA and Anaheim 
99 3/31/2010 LA – Anaheim City of La Mirada Staff Briefing 
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` Date Section Meeting
100 3/31/2010 LA – Palmdale Sun Valley Beautiful 
101 4/1/2010 LA – Anaheim City of Buena Park staff briefing 
102 4/1/2010 LA – Anaheim LA – San Gabriel Rivers and Watershed Council 
103 4/1/2010 LA – Palmdale LA – San Gabriel Rivers and Watershed Council 
104 4/1/2010 Fresno – Bakersfield North Fresno Rotary Club 
105 4/1/2010 SF – San Jose JPB meeting, Bob Doty to attend
106 4/1/2010 Merced – Sacramento Sacramento Technical Working Group Meeting 
107 4/1/2010 LA – San Diego SCAG: Transportation Committee and Regional Council 
108 4/1/2010 LA – San Diego Briefing: Nicole Englund, Supervisor Molina’s Staff 
109 4/1/2010 LA – San Diego Friends of the Los Angeles River: HSR and the LA River 
110 4/5/2010 LA – Anaheim Senator Mimi Walters Briefing 
111 4/5/2010 LA – Anaheim City of Orange Parking Coordination  
112 4/5/2010 LA – Palmdale Eagle Rock Neighborhood Council 
113 4/5/2010 San Jose – Merced Transportation Agency for Monterey County (TAMC) Rail Policy Committee  
114 4/6/2010 LA – Anaheim City of Santa Fe Springs Briefing 
115 4/6/2010 LA – Anaheim Assemblyman Chris Norby Briefing 
116 4/6/2010 LA – Anaheim LAUS TWG 
117 4/6/2010 LA – San Diego Uptown Planners Community Planning Group 
118 4/6/2010 LA – Palmdale Councilman Alarcon Staff/CHSRA PMT Monthly Meeting 
119 4/6/2010 LA – Palmdale Pacoima Beautiful 
120 4/6/2010 LA – Palmdale Rotary Club of Burbank 
121 4/6/2010 Merced – Sacramento Power Inn Alliance, Planning and Zone Advisory Committee
122 4/7/2010 LA – San Diego Mission Valley Community Planning Group 
123 4/7/2010 SF – San Jose Public Meeting on Revised Draft Program EIR (statewide)  
124 4/8/2010 LA – Anaheim Gateway Cities TWG 
125 4/8/2010 LA – Anaheim Fresno – Bakersfield 
126 4/8/2010 LA – Anaheim Kings County Landowners 
127 4/8/2010 LA – San Diego HST – CalTrans District 7, 8 and 11 
128 4/8/2010 SF – San Jose CAHSRA Board Meeting 
129 4/8/2010 SF – San Jose Policymaker Working Group at San Mateo County Transit District 
130 4/9/2010 Fresno – Bakersfield Leadership Visalia and North Tulare Co. HST Presentation 
131 4/12/2010 SF – San Jose SF-SJ Technical Working Group Meeting 
132 4/12/2010 LA – Palmdale Office of Assembly Speaker John Perez Briefing
133 4/12/2010 LA – Anaheim Office of Assembly Speaker John Perez Briefing 
134 4/12/2010 LA – Anaheim Office of Assemblyman Jose Solario Briefing 
135 4/12/2010 LA – San Diego  So Cal ICG Meeting
136 4/12/2010 LA – San Diego  Office of Assembly Speaker John Perez Briefing  
137 4/13/2010 LA – Anaheim City of Buena Park Council Workshop 
138 4/13/2010 LA – San Diego ULI San Diego Breakfast: Transforming San Diego’s Business Opportunities 
139 4/13/2010 LA – San Diego METRO: LA-IE-SD Alignment Monthly Outreach Coordination Meeting 
140 4/13/2010 LA – San Diego Carmel Valley Community Planning Board 
141 4/14/2010 LA – Anaheim Bi-Weekly meeting with OCTA and Anaheim 
142 4/14/2010 LA – Anaheim LOSSAN TAC HSR presentation 
143 4/14/2010 LA – San Diego LA Union Station Technical Working Group Meeting 
144 4/14/2010 San Jose – Merced City of Gilroy (Tom Haglund)
145 4/14/2010 LA – Palmdale Sylmar Women’s Club 
146 4/14/2010 Fresno – Bakersfield West Bakersfield Rotary 
147 4/14/2010 Fresno – Bakersfield Kings County Ag Advisory Committee 
148 4/15/2010 SF – San Jose San Mateo AA Community Meeting 
149 4/15/2010 SF – San Jose North Fair Oaks AA Community Meeting 
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150 4/15/2010 LA – San Diego Lindbergh Intermodal Transportation Center Meeting 
151 4/15/2010 LA – San Diego Riverside Transit Agency 
152 4/15/2010 LA – San Diego So Cal ICG Meeting 
153 4/15/2010 LA – San Diego Serra Mesa Community Planning Group 
154 4/15/2010 LA – Palmdale Office of Representative Berman Briefing 
155 4/15/2010 LA – Palmdale Foothill Trails District NC 
156 4/15/2010 Fresno – Bakersfield Curt Pringle in Fresno
157 4/15/2010 Fresno – Bakersfield Bakersfield City Planning Commission
158 4/15/2010 Fresno – Bakersfield Edison School District Superintendent 
159 4/15/2010 Fresno – Bakersfield Fresno County Ag and Water Leaders 
160 4/15/2010 Fresno – Bakersfield Kern Packers and Shippers 
161 4/16/2010 LA – San Diego Office of Rep. Napolitano Briefing with District Staff 
162 4/16/2010 LA – San Diego City of Alhambra Staff Briefing 
163 4/16/2010 LA – San Diego HSR Presentation: Railone 
164 4/16/2010 Fresno – Bakersfield SJ Valley Road Commissioners 
165 4/17/2010 LA – Anaheim Earth Day on the Promenade  
166 4/17/2010 LA – Palmdale Earth Day on the Promenade  
167 4/19/2010 LA – Anaheim Anaheim 5 Project Briefing 
168 4/19/2010 LA – Anaheim Catellus Meeting 
169 4/19/2010 SF – San Jose Presentation to Rincon Hill/South Beach CAC 
170 4/19/2010 SF – San Jose Burlingame Open House/Council Meeting 
171 4/19/2010 SF – San Jose Mountain View Council Subcommittee 
172 4/20/2010 LA – Anaheim Fullerton City Council Briefing
173 4/20/2010 LA – San Diego So Cal Technical Coordination Meeting
174 4/20/2010 Fresno – Merced City of Merced Station Public Workshop
175 4/21/2010 LA – Anaheim Office of Senator Lou Correa Briefing 
176 4/21/2010 San Jose – Merced Diridon Good Neighbor Committee 
177 4/21/2010 LA – San Diego Kearny Mesa Community Planning Group Meeting
178 4/22/2010 LA – Anaheim Briefing with Pico Rivera
179 4/22/2010 SF – San Jose San Carlos briefing 
180 4/22/2010 Fresno – Bakersfield Chafee Zoo Corp, tentative
181 4/23/2010 Merced – Sacramento Central Valley Rail Committee
182 4/23/2010 SF – San Jose San Mateo Council of Cities Presentation 
183 4/24/2010 LA – Anaheim Fiesta Broadway
184 4/26/2010 LA – Anaheim Gateway Cities Administrative Working Group
185 4/26/2010 LA – Anaheim Office of Supervisor Gloria Molina
186 4/26/2010 Palmdale – LA Sup. Michael Antonovich District Staff
187 4/26/2010 Palmdale – LA Arroyo Seco Neighborhood Council
188 4/26/2010 LA – San Diego Gateway Cities Administrative COG Meeting
189 4/27/2010 LA – Anaheim Office of Congressman Ed Royce 
190 4/27/2010 LA – Anaheim Trust for Public Land/Councilman Huizar's Office 

191
4/27/2010 LA – San Diego 

So Ca Regional Team Meeting with 3 teams, SCAG, METRO, SANBAG, SANDAG, RCTC, 
SDCRAA, FRA, Metro and OCTA

192 4/27/2010 LA – San Diego LA River Revitalization Corp.Board of Directors Meeting 
193 4/27/2010 SF – SJ Palo Alto AA Community Meeting
194 4/27/2010 Fresno – Bakersfield Hanford Public Information Meeting
195 4/27/2010 Fresno – Merced Merced TWG
196 4/27/2010 Fresno – Merced Madera Technical Working Group  For Fresno to Merced Section
197 4/28/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim
198 4/28/2010 LA – San Diego City of Montebello City Council Briefing
199 4/28/2010 SF – SJ Millbrae AA Community Meeting
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200 4/28/2010 Fresno – Merced Merced Public Information Meeting
201 4/28/2010 Merced – Sacramento Stockton Rotary Club – Presentation
202 4/29/2010 LA – Anaheim Fullerton Open House
203 4/29/2010 SF – SJ San Francisco Legislative Briefing
204 4/29/2010 SF – SJ Redwood City Legislative Briefing
205 4/29/2010 LA – San Diego HST Presentation to RCTC Rail Policy Committee

206
4/29/2010 LA – San Diego

Briefing meeting held at 9:00 am on 4/29/10 with Riverside County Transportation Commission High-
Speed Rail Ad Hoc Committee.

207 4/29/2010 San Jose – Merced SPUR City Trip to San Jose
208 4/29/2010 Fresno – Merced Madera Public Information Meeting
209 4/29/2010 Bakersfield - Palmdale City of Lancaster
210 4/30/2010 SF – SJ PCC Meeting
211 4/30/2010 SF – SJ Bakersfield - Palmdale
212 4/30/2010 SF – SJ Edwards Air Force Base, Edwards Community Council.
213 4/30/2010 SF – SJ Presentation on the HST project
214 5/1/2010 Palmdale – LA Railroad Days, Downtown Brea
215 5/1/2010 LA – Anaheim Railroad Days, Downtown Brea
216 5/3/2010 SF – SJ Mountain View AA Community Meeting
217 5/3/2010 Palmdale – LA City of Glendale Briefing
218 5/3/2010 Palmdale – LA Lakeview Terrace Improvement Association
219 5/3/2010 Fresno – Merced Meeting with Merced and Madera elected officials
220 5/3/2010 San Jose – Merced Gilroy City Council Study Session
221 5/3/2010 Fresno – Bakersfield Kings County Planning Commission
222 5/4/2010 LA – Anaheim Zocola Event: Does rail have a future?
223 5/4/2010 LA – San Diego Caltrans District 11 Meeting with HST
224 5/4/2010 LA – San Diego AA Matrix Meeting
225 5/4/2010 Palmdale – LA Santa Clarita Staff Briefing
226 5/4/2010 SF – SJ Atherton AA Community Meeting
227 5/4/2010 Fresno – Bakersfield Wasco/Shafter Public Information Meeting
228 5/4/2010 Fresno – Bakersfield Meeting with Jeff Fabbri, large landowner/farmer in Kern County
229 5/4/2010 Fresno – Bakersfield Meeting with Keith Gardner and Patty Poire of Western Properties 
230 5/5/2010 LA – Anaheim Central City Association (CCA)
231 5/5/2010 LA – Anaheim Nutrilite Briefing (Wednesday, May 5, 2010)
232 5/5/2010 LA – Anaheim Vernon Technical Briefing (Wednesday, May 5, 2010)
233 5/5/2010 SF – SJ San Mateo County Legislative Staff Briefing
234 5/5/2010 SF – SJ Santa Clara County Legislative Staff Briefing
235 5/5/2010 Palmdale – LA Central City Association (CCA)
236 5/5/2010 Palmdale – LA LA Neighborhood Initiative
237 5/5/2010 LA – San Diego Mission Valley Community Planning Group
238 5/5/2010 LA – San Diego Rancho Penasquitos Planning Board
239 5/5/2010 Fresno – Bakersfield Corcoran Public Information Meeting
240 5/5/2010 San Jose – Merced San Jose shallow tunnel option open house
241 5/6/2010 LA – Anaheim Santa Fe Springs Working Meeting
242 5/6/2010 LA – Anaheim Gateway Cities TWG 
243 5/6/2010 SF – SJ Staff Booth at San Carlos Hot Harvest Nights Farmers Market
244 5/6/2010 San Jose – Merced San Jose shallow tunnel option open house
245 5/8/2010 LA – Anaheim National Train Day, LA Union Station
246 5/8/2010 Palmdale – LA National Train Day, LA Union Station
247 5/8/2010 LA – San Diego National Train Day, San Bernadino Depot Station
248 5/10/2010 Palmdale – LA City of Burbank Briefing
249 5/10/2010 Palmdale – LA Highland Heritage Trust
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250 5/10/2010 SF – SJ Mountain View Council Subcommittee
251 5/10/2010 SF – SJ Mountain View Council Subcommittee
252 5/11/2010 Palmdale – LA Palmdale to Los Angeles update with VICA Transportation Committee 
253 5/11/2010 Palmdale – LA Palmdale to Los Angeles update with City of San Fernando Council and staff
254 5/11/2010 LA – San Diego METRO-LA-IE-SD Alignment, Monthly Outreach Coordination Meeting
255 5/11/2010 LA – San Diego City of Los Angeles, Department of Planning (Boyle Heights Community Plan)
256 5/11/2010 SF – SJ Redwood City Community Meeting
257 5/12/2010 LA – Anaheim Bi-weekly meeting with OCTA and Anaheim
258 5/12/2010 LA – Anaheim La Mirada Working Meeting
259 5/12/2010 Palmdale – LA Mid-Town North Hollywood Neighborhood Council Meeting
260 5/12/2010 LA – San Diego HST/Caltrans District 7 Coordination Meeting
261 5/12/2010 SF – SJ Burlingame Community Meeting

262
5/12/2010 Fresno – Merced

Madera “Picnic in the Park” – Health and Safety Fair (sponsored by the Madera County Health 
Department)

263 5/13/2010 LA – Anaheim Taste of Anaheim
264 5/13/2010 LA – Anaheim CMAA- ARTIC Panel Presentation

265
5/13/2010 Palmdale – LA

Valley Working Group briefing (City of LA-Valley Planners, Councilman Alarcon’s office, Mayor’s 
office)

266 5/13/2010 LA – San Diego HST LA-SD Briefing with Commerce, Vernon and Gateway
267 5/13/2010 LA – San Diego So Cal ICG Meeting
268 5/13/2010 LA – San Diego Torrey Pines Community Planning Group
269 5/13/2010 SF – SJ San Mateo Community Meeting
270 5/13/2010 SF – SJ Mission Bay CAC
271 5/14/2010 SF – SJ Peninsula Cities Consortium
272 5/15/2010 SF – SJ Daly City, Brisbane and Visitation Valley Meeting 

273
5/17/2010 Palmdale – LA

Valley Working Group briefing (City of LA-Valley Planners, Councilman Alarcon's office, Mayor's 
office)

274 5/17/2010 Palmdale – LA Acton Town Council/Agua Dulce Town Council briefing
275 5/17/2010 LA – Anaheim Office of Supervisor Don Knabe and LA County Planning Director
276 5/17/2010 LA – San Diego LA to SD AA  Round 2 Meeting - Los Angeles County TWG
277 5/17/2010 LA – San Diego Supervisor Don Knabe Briefing
278 5/17/2010 LA – San Diego Four Corners Policy Committee
279 5/18/2010 Palmdale – LA Quartz Hill Town Council 
280 5/18/2010 LA – San Diego So Cal Technical Coordination Meeting
281 5/18/2010 Fresno – Bakersfield American Council of Engineering Companies, Kern Chapter
282 5/18/2010 Fresco- Merced Merced County Supervisor Jerry O'Banion
283 5/18/2010 Fresco- Merced Los Banos & Dos Palos City staff & elected
284 5/18/2010 Bakersfield - Palmdale Quartz Hill Town Council
285 5/18/2010 LA – Anaheim Metro/J.Wood Review of Shared Track Alternative
286 5/19/2010 LA – Anaheim Pico Rivera Working Meeting
287 5/19/2010 LA – Anaheim OC City Managers Briefing
288 5/19/2010 LA – San Diego LA to SD AA  Round 2 Meeting - Riverside County TWG
289 5/19/2010 SF – SJ Alternatives Analysis Community Workshop - City of Santa Clara
290 5/20/2010 LA – Anaheim Norwalk Working Meeting
291 5/20/2010 LA – Anaheim Orange County Green Fair (O)
292 5/20/2010 LA – San Diego LA to SD AA  Round 2 Meeting - San Diego County TWG
293 5/20/2010 LA – San Diego Meeting with SANDAG/Gary Gallegos to debrief from SD TWG
294 5/24/2010 Palmdale – LA City of San Fernando Briefing 
295 5/24/2010 LA – San Diego LA to SD AA  Round 2 Meeting - San Bernardino County TWG

296
5/24/2010 Fresno – Merced

Authority Meeting with Madera Businesses likely to be impacted by UP/Highway 99 alignment 
Chowchilla City Council

297 5/25/2010 LA – San Diego SANDAG Intermodal Transportation Center (ITC)
298 5/25/2010 LA – San Diego Follow Up Briefing with City of San Diego
299 5/25/2010 LA – San Diego Follow Up Briefing with Miramar
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300
5/25/2010 LA – San Diego 

So Ca Regional Team Meeting with 3 teams, SCAG, METRO, SANBAG, SANDAG, RCTC, 
SDCRAA, FRA, Metro and OCTA

301 5/25/2010 Fresco- Merced Madera County Board of Supervisors
302 5/25/2010 Bakersfield - Palmdale Lancaster City Council
303 5/26/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim
304 5/26/2010 LA – Anaheim HSR LOSSAN Board Presentation
305 5/26/2010 Palmdale – LA HSR LOSSAN Board Presentation
306 5/26/2010 SF – SJ Belmont AA Community Workshop
307 5/26/2010 Fresno – Bakersfield Edison High School Area - Bakersfield  Public Information Meeting on HST Project
308 5/26/2010 San Jose – Merced Diridon Good Neighbor Committee
309 5/27/2010 LA – Anaheim Commerce Technical Briefing
310 5/27/2010 LA – Anaheim Little Tokyo Business Association
311 5/27/2010 LA – San Diego Follow Up Briefing State Senator Gil Cedillo - Arturo Chavez

312
5/27/2010 LA – San Diego

Follow Up Briefing with staff of Office of Assembly Speaker John A. Pérez - Miguel Martinez and 
Enrique Gasca

313 5/27/2010 LA – San Diego Briefing with Supervisor Antonovich's Staff - Michael Cano, Transportation Deputy and others
314 5/27/2010 Bakersfield – Palmdale Lancaster - Assoc of Rural Town Councils
315 5/27/2010 Palmdale – LA Association of Rural Town Councils
316 6/1/2010 Merced – Sacramento Cleaner Air Partnership Technical Advisory Committee (6/1)
317 6/1/2010 SF – San Jose Menlo Park AA Community Workshop (6/1)

318
6/1/2010 LA – San Diego 

Meeting with City of Industry regarding Alignment Route with JD Ballas, City Engineer and Kevin 
Radecki, City Manager (6/1)

319 6/1/2010 LA – San Diego LA to SD HST Coordination Meeting with Metrolink - Darrell Maxey and Steve Lantz (6/1) 
320 6/1/2010 Bakersfield - Palmdale Antelope Valley Hispanic Chamber of Commerce (6/1)
321 6/1/2010 Bakersfield - Palmdale Meeting with founders of University Antelope Valley (6/1)

322
6/1/2010 Fresno- Merced

Planada and LeGrand Community Advisory Council Meetings and the Merced County Farm Bureau 
(6/1)

323 6/2/2010 Bakersfield - Palmdale Meeting with representatives of Sempra Energy (6/2)
324 6/2/2010 Bakersfield - Palmdale HST Stakeholder Pre-Meeting (6/2)
325 6/2/2010 Bakersfield - Palmdale Lancaster Public Info Meeting (PIM) (6/2)
326 6/2/2010 LA – San Diego Follow Up Briefing with Miramar Staff (6/2)
327 6/2/2010 LA – Anaheim Briefing with Metro Corridor Study Teams (L.A. to Anaheim Section) (6/2)
328 6/3/2010 LA – Anaheim LA Mayor's office and Branford developer (6/3)
329 6/3/2010 Merced – Sacramento Lodi Chamber Government Affairs Committee (6/4)
330 6/7/2010 LA – Anaheim Westchester Neighborhood Association (6/7) 
331 6/7/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim (6/9)
332 6/7/2010 LA – Anaheim OC City Managers Workshop (6/9)
333 6/7/2010 Palmdale – LA Sup. Antonovich Staff Briefing (6/7)
334 6/7/2010 Palmdale – LA Acton/Agua Dulce Unified School District Meeting (6/7)
335 6/7/2010 Palmdale – LA Westchester Neighbors Association (6/7)
336 6/7/2010 LA – San Diego HST: Discussion on LA to SD Alternatives (6/7) 
337 6/8/2010 LA – San Diego SANDAG ITC (6/8)

338
6/8/2010 LA – San Diego

METRO - LA - IE - SD Alignment - Monthly Outreach Coordination Meeting-Advance Planning for 
July (6/8)

339
6/8/2010 LA – San Diego

San Gabriel Valley COG Staff Prep Meeting (prior to June 17 Transportation Committee meeting) 
(6/8)

340 6/8/2010 SF – San Jose San Mateo County Board of Supervisors Presentation (6/8)
341 6/9/2010 Fresno – Bakersfield Bakersfield City Council (6/9)
342 6/9/2010 LA – Anaheim Corridor Cities Technical Working Meeting (6/9)
343 6/9/2010 Palmdale – LA Forest Service Briefing (6/9)
344 6/10/2010 Bakersfield – Palmdale Tehachapi Public Information Meeting (6/10)
345 6/10/2010 LA – Anaheim Commerce Technical Briefing (6/10)
346 6/10/2010 LA – Anaheim Gateway Cities TWG (6/10)
347 6/10/2010 San Jose – Merced Santa Clara County Roads and Airports: Presentation to Roads Commission (6/10)

348
6/10/2010 San Jose – Merced Santa Clara County Supervisor Don Gage/South County Joint Planning Advisory Committee (6/10)

349 6/10/2010 SF – San Jose Santa Clara County Roads Commission Meeting (6/10)
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350 6/10/2010 SF – San Jose San Mateo City/County Association of Governments Meeting (6/10)
351 6/10/2010 SF – San Jose Sunnyvale AA Community Workshop (6/10)
352 6/11/2010 Palmdale – LA Councilmember Alarcon and Staff Briefing (6/11)
353 6/14/2010 LA – Anaheim Briefing with Orange (6/14)
354 6/14/2010 Palmdale – LA Acton/Agua Dulce Unified School District Meeting (6/14)
355 6/14/2010 LA – San Diego  Briefing with John Fasana (6/14)
356 6/14/2010 LA – San Diego So Cal ICG Meeting (6/14)
357 6/14/2010 San Jose – Merced Diridon Good Neighbor Committee (6/14)
358 6/15/2010 San Jose – Merced Los Banos public meeting (6/15)
359 6/15/2010 San Jose – Merced Madera County Board of Supervisors (6/15)
360 6/15/2010 San Jose – Merced Meeting with Steve Tietjen (Los Banos Unified School District) (6/15)
361 6/15/2010 San Jose – Merced San Jose to Merced Section Team - Los Banos Public Information Meeting (6/15)
362 6/15/2010 Fresno – Bakersfield Madera County Board of Supervisors (6/15)
363 6/15/2010 Fresno – Bakersfield Transit Oriented Development presentation with Dr. Elizabeth Deacon at Fresno City Hall (6/15)
364 6/15/2010 Palmdale – LA State Historic Parks (6/15)
365 6/15/2010 SF – San Jose Presentation to Sunnyvale City Council (6/15)
366 6/15/2010 SF – San Jose South San Francisco AA Community Workshop (6/15)
367 6/16/2010 LA – Anaheim Fullerton Rotary Club (6/16)
368 6/16/2010 LA – Anaheim Office of Assemblywoman Bonnie Lowenthal (6/16)
369 6/16/2010 Palmdale – LA Palmdale to Sylmar/San Fernando SWG (6/16)
370 6/16/2010 LA – Anaheim Corridor Cities Technical Working Meeting (6/16)
371 6/16/2010 SF – San Jose Presentation to San Francisco Department Heads (6/16)
372 6/16/2010 SF – San Jose San Mateo Community Workshop (6/16)
373 6/17/2010 SF – San Jose TWG Meeting (6/17)
374 6/17/2010 SF – San Jose PWG Meeting (6/17)
375 6/17/2010 SF – San Jose North Fair Oaks Community Council Workshop (6/17)
376 6/17/2010 Merced – Fresno Dos Palos Community meeting (6/17)
377 6/17/2010 LA – San Diego So Cal ICG Public Relations and Policy Group Meeting (6/17)
378 6/17/2010 San Jose – Merced TWG #3: Local, transportation and resource agencies (6/17)
379 6/17/2010 LA – San Diego San Gabriel Valley COG - Transportation Committee Meeting (6/17)
380 6/17/2010 LA – San Diego TWG Meeting with cities/community of Corona, Norco and Eastvale
381 6/18/2010 LA – Anaheim Gateway Cities Briefing with Roelof Van Ark (6/18)
382 6/21/2010 LA – Anaheim Anaheim 5 Project Briefing (6/21)
383 6/21/2010 LA – Anaheim Briefing with Supervisor Molina's Office (6/21)
384 6/21/2010 Fresno – Bakersfield Discussion on Station/parking/aesthetics/TOD (6/21)
385 6/21/2010 Fresno – Bakersfield High Speed Train Consultant Coordination Meeting- City of Fresno (6/21)
386 6/21/2010 SF – San Jose Caltrans (6/21)
387 6/22/2010 LA – San Diego Joint LA/Metro LAUS TWG (6/22)
388 6/22/2010 SF – San Jose Mountain View City Council Meeting (6/22)
389 6/22/2010 LA – San Diego HST LA-SD Section Resource Agency Meeting (6/22)

390
6/22/2010 LA – San Diego

So Ca Regional Team Meeting with 3 teams, SCAG, METRO, SANBAG, SANDAG, RCTC, 
SDCRAA, FRA, Metro and OCTA (6/22)

391 6/22/2010 Merced – Sacramento San Joaquin County Board of Supervisors (6/22)
392 6/23/2010 Palmdale – LA Councilmember Cardenas staff (6/23)
393 6/23/2010 San Jose – Merced Peninsula Rail Program staff (6/23)
394 6/23/2010 San Jose – Merced Diridon Good Neighbor Committee (6/23)
395 6/23/2010 Merced – Sacramento Ron Lowry, Southeast Sacramento County Agricultural Water Authority (6/23)
396 6/24/2010 LA – San Diego SANDAG - Lindbergh Field ITC (6/24)
397 6/24/2010 Palmdale – LA Burbank SWG (6/24)
398 6/24/2010 SJ – Merced TWG #3: Local, transportation and resource agencies (6/24)
399 6/24/2010 LA – Anaheim OCTA Transportation Committee (6/24)
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400 6/24/2010 Fresno – Bakersfield The 2nd Annual Environmental Partnering Summit (6/24)
401 6/25/2010 SF – San Jose PCC Meeting (6/25)
402 6/25/2010 Fresno – Bakersfield San Joaquin Valley Regional Planning Agencies Policy Council (6/25)
403 6/25/2010 LA – Anaheim Gateway Cities Briefing with Roelof Van Ark (6/25)
404 6/26/2010 Fresno – Bakersfield June Toy Train Meet - Central California Division (6/26)
405 6/28/2010 SJ – Merced TWG #3: Local, transportation and resource agencies (6/28)
406 6/28/2010 San Jose – Merced Gilroy Police and Fire Chiefs (6/28)
407 6/28/2010 San Jose – Merced Meeting with Tom Haglund (6/28)
408 6/28/2010 San Jose – Merced Gilroy Alternatives Analysis public meeting (6/28)
409 6/28/2010 LA – Anaheim Gateway Cities Administrative Working Group (6/28)
410 6/28/2010 LA – San Diego High Speed Rail Admin Committee Meeting (Gateway Cities) (6/28)
411 6/29/2010 Merced – Sacramento Dennis Lee, Central Valley Asian-American Chamber (6/29)
412 6/29/2010 Merced – Sacramento Mark Martinez, San Joaquin County Chamber (6/29)
413 6/29/2010 Fresno – Bakersfield Bakersfield High School District (6/29)
414 6/29/2010 Fresno – Bakersfield Laton (6/29)
415 6/29/2010 Fresno – Bakersfield Hanford City (6/29)
416 6/29/2010 Fresno – Bakersfield Kings County Agriculture Interest Group (6/29)
417 6/29/2010 Palmdale – LA Supervisor Yaroslavsky Staff Briefing (Viviane Rescalvo) (6/29)
418 6/29/2010 Palmdale – LA LA City Planning (6/29)
419 6/29/2010 SF – San Jose Presentation to San Francisco Transportation Authority Board (BOS) (6/29)
420 6/29/2010 LA – San Diego "Special" So Cal ICG Call (6/29)
421 6/30/2010 Bakersfield – Fresno Kings-Tulare Technical Working Group (6/30)
422 6/30/2010 LA – Anaheim Corridor Cities Technical Working Meeting (6/30) 
423 6/30/2010 Palmdale – LA Councilmember Cardenas staff (6/30)
424 7/1/2010 LA – San Diego Inland Empire Chapter of APWA (7/1)
425 7/1/2010 Palmdale – LA Councilmember Tom LaBonge, Lisa Schechter, Legislative Deputy (7/1)
426 7/1/2010 Palmdale – LA Metro (7/1)
427 7/1/2010 Palmdale – LA Metro and Mayor's Office (7/1)
428 7/1/2010 LA – Anaheim Briefing with LA Mayor's Office (7/1)
429 7/1/2010 LA – Anaheim Corridor Cities TWG (7/1)
430 7/2/2010 LA – Anaheim Gateway Cities Briefing with Roelof Van Ark (7/2)
431 7/3/2010 LA – Anaheim LA-A Station Charrettes
432 7/6/2010 Bakersfield – Fresno Laton Community Services District
433 7/7/2010 Merced – Sacramento Central Valley Rails to Trails Foundation Board of Directors
434 7/7/2010 SF – San Jose Bayview Hunters Point Project Area Committee
435 7/7/2010 Palmdale – LA LA City Council Staff and Mayor's office Briefing
436 7/7/2010 Palmdale – LA CHSRA Board member Katz Briefing

437
7/7/2010 LA – San Diego

City of Montclair - Staff briefing prior to Council Public Works Subcommittee - Mike Hudson, Public 
Works Director, Michael Diaz, City Planner, Steve Lustro, Community Development Director and Ed 
Starr, City Manager

438 7/7/2010 LA – San Diego Joint Metro/City of El Monte Meeting
439 7/8/2010 Bakersfield – Fresno Kings County Fair
440 7/9/2010 Bakersfield – Fresno Kings County Fair
441 7/9/2010 Bakersfield – Fresno Gilroy Chamber of Commerce Government Relations Committee Meeting
442 7/10/2010 Bakersfield – Fresno Kings County Fair
443 7/10/2010 LA – Anaheim Venice Eco Fest 
444 7/10/2010 Palmdale – LA Venice Eco Fest
445 7/11/2010 Bakersfield – Fresno Kings County Fair
446 7/12/2010 Palmdale – LA Acton/Agua Dulce Unified School District Meeting
447 7/12/2010 Palmdale – LA SCRRA/Metro
448 7/12/2010 LA – SD High-Speed Train Follow-Up Meeting, Murrieta-Temecula
449 7/13/2010 Merced – Sacramento Central Valley Rails to Trails Foundation Board of Directors
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450 7/13/2010 Bakersfield – Fresno Fresno Lions Club
451 7/13/2010 LA – SD High-Speed Train Follow-Up Meeting- City of San Gabriel

452
7/13/2010 LA – SD

HST- Follow up meeting - City of El Monte with Minh Thai, Deputy City Manager for Community 
Development and Rene Bobadilla,  City Manager

453
7/13/2010 LA – SD

HST- Follow up meeting - Monterey Park with Rey Alfonso, Assistant City Engineer; Jim Basham, 
Director of Development Services; Brian Dowling, Redevelopment Project Manager; Amy Ho, 
Principal Management Analyst

454 7/13/2010 Merced – Sacramento Sacramento County Board of Supervisors
455 7/13/2010 Merced – Sacramento Stockton City Council
456 7/13/2010 Palmdale – LA Metro Monthly Coordination Call
457 7/13/2010 Palmdale – LA San Fernando Kiwanis Club
458 7/13/2010 San Jose to Merced San Martin Neighborhood Association (SMNA)
459 7/14/2010 LA – Anaheim LA Area Chamber of Commerce Transportation Committee
460 7/14/2010 LA – Anaheim OCBC Infrastructure Committee
461 7/14/2010 LA – SD HST - Follow up Meeting - City of Alhambra with Jessica Keating and other staff
462 7/15/2010 Fresno - Merced SJ - Merced PIM (Merced) 6:00 - 8:00 pm.
463 7/15/2010 LA – Anaheim Los Nietos MASH
464 7/15/2010 LA – Anaheim Santa Fe Springs Technical Meeting
465 7/15/2010 LA – SD HST Follow Up Meeting - City of Whittier - Martin Browne
466 7/15/2010 San Jose to Merced Merced Alternatives Analysis public meeting
467 7/15/2010 SF – San Jose Policymaker Working Group Meeting
468 7/15/2010 SF – San Jose Technical Working Group Meeting
469 7/19/2010 LA – Anaheim Anaheim 5 Project Briefing
470 7/19/2010 LA – Anaheim City of Montebello Staff Briefing 
471 7/19/2010 LA – Anaheim City of Vernon Staff Briefing
472 7/19/2010 LA – SD Follow-up Meeting with Pico Rivera
473 7/19/2010 LA – SD Follow-up Meeting with Vernon 
474 7/19/2010 San Jose – Merced Gilroy City Council Study Session
475 7/19/2010 SF – San Jose Millbrae Station Staff Office Hours with Engineers
476 7/19/2010 SF – San Jose Redwood City Station Staff Office Hours with Engineers
477 7/19/2010 SF – San Jose San Jose Station Staff Office Hours with Engineers
478 7/20/2010 Bakersfield – Fresno Fresno Lions Club
479 7/20/2010 Fresno – Merced Fairmead Public Information Meeting 
480 7/20/2010 LA – Anaheim 91/605/405 TAC Meeting
481 7/20/2010 LA – SD 91/605/405 TAC Meeting
482 7/20/2010 LA – SD Follow-up Meeting with Corona City Staff
483 7/20/2010 LA – SD Follow-up Meeting with San Bernadino/SB International Airport Authority/Mayor/Chief of Staff
484 7/20/2010 LA – SD TWG Follow-up with Corona, Norco and Eastvale
485 7/20/2010 SF – San Jose Mountain View Station Staff Office Hours with Engineers
486 7/20/2010 SF – San Jose SF Planning Department Meeting
487 7/21/2010 LA – Anaheim Bi-weekly Meeting with OCTA and Anaheim
488 7/21/2010 LA – Anaheim City of Montebello Webinar/Briefing 
489 7/21/2010 LA – SD Follow-up Meeting with Riverside and March JPA
490 7/21/2010 San Jose – Merced San Jose Alternatives Analysis Public Meeting
491 7/21/2010 SF – San Jose Mountain View Kiwanis Club Meeting
492 7/22/2010 Bakersfield – Fresno Native American Community Meeting
493 7/22/2010 Fresno - Merced Chowchilla Public Information Meeting
494 7/22/2010 LA – Anaheim Dave Thomson Speaking at APWA Meeting
495 7/22/2010 LA – SD Review Potential HSR Maintenance Facility Sites at SANDAG
496 7/22/2010 LA – SD SANDAG ITC Workshop
497 7/22/2010 San Jose to Merced Chowchilla Public Information Meeting
498 7/22/2010 San Jose to Merced Merced County Farm Bureau Board of Directors
499 7/23/2010 LA – SD Lindbergh High Speed Rail TAP
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500 7/23/2010 SF – San Jose PCC Meeting
501 7/26/2010 LA – Anaheim City of La Mirada Webinar
502 7/26/2010 LA – Anaheim Fullerton Station Discussion
503 7/26/2010 LA – SD City of San Diego
504 7/26/2010 LA – SD HST Follow Up Meeting - City of Montebello – Michael Huntley
505 7/27/2010 LA – Anaheim City of Commerce Staff Briefing
506 7/27/2010 LA – Anaheim City of Commerce Webinar
507 7/27/2010 LA – Anaheim City of Pico Rivera Webinar
508 7/27/2010 LA – Anaheim City of Vernon Follow-up with LA-SD Team
509 7/27/2010 LA – SD Follow Up Meeting with City of Vernon
510 7/27/2010 LA – SD HSR Meeting with Eastside Phase 2 Project Team

511
7/27/2010 LA – SD

HST Follow-up Meeting - City of Commerce  - Jorge Rifa, City Administrator; Bob Zarrilli, Director of 
Community Development; Alex Hamilton, Assistant Director of Community Development 

512 7/28/2010 LA – Anaheim City of Anaheim Webinar
513 7/28/2010 LA – Anaheim City of Vernon Webinar
514 7/29/2010 LA – Anaheim City of Buena Park Webinar
515 7/29/2010 LA – Anaheim City of Fullerton Webinar
516 7/29/2010 LA – Anaheim City of Norwalk Webinar
517 7/29/2010 LA – SD SCAG and LA to San Diego via the IE Project Development Team Coordination Meeting
518 7/29/2010 San Jose to Merced VTA Executive Briefing
519 7/29/2010 SF – San Jose Palo Alto City Council Subcommittee*
520 7/31/2010 SF – San Jose City of San Mateo Community Meeting*
521 8/2/2010 LA – Anaheim La Mirada Coordination
522 8/3/2010 LA – SD City of Escondido Follow Up Meeting with City Staff and Timothy McCormick, NCTD
523 8/3/2010 Merced – Fresno Fresno TWG
524 8/4/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim

525
8/4/2010 LA – SD

Follow up HST meeting - City of Baldwin Park  - Vijay Singhal, CEO; William Galvez, Public Works 
Director; Marc Castagnola, Community Development Manager

526 8/4/2010 LA – SD HST Presentation to March JPA Board of Directors*
527 8/5/2010 LA – Anaheim City of Santa Fe Springs

528
8/5/2010 LA – SD

"HST Follow up Meeting - City of West Covina - Andrew Pasmant, City Manager Chris Freeland, 
Deputy City Manger Shannon Yauchzee, Public Works Director Planning staff – TBD"

529 8/5/2010 Palmdale - LA  Greater Cypress Park Neighborhood Council*
530 8/5/2010 San Jose - Merced Diridon Good Neighbor Committee Meeting (Pending)*
531 8/5/2010 SF – San Jose CHSRA Board Meeting*
532 8/6/2010 SF – San Jose PCC Meeting*
533 8/9/2010 LA – SD City of Alhambra City Council Presentation*
534 8/9/2010 LA – SD So Cal ICG Meeting
535 8/9/2010 SF – San Jose Mission Bay CAC Working Meeting*
536 8/10/2010 Merced – Sacramento Sacramento City Council presentation (pending)
537 8/10/2010 Palmdale - LA  Metrolink 
538 8/11/2010 Bakersfield – Fresno Kern Technical Working Group
539 8/11/2010 Bakersfield – Fresno Lemoore Chamber of Commerce
540 8/11/2010 Bakersfield – Fresno Meeting with Bakersfield City Manager Alan Tandy

541
8/11/2010 Bakersfield – Fresno

Wasco-Shafter PIM - Sequoia Elementary School Cafeteria, 500 E Fresno Ave, Shafter, CA 93263 - 
4:00 - 7:00 p.m.

542
8/11/2010 LA – SD

City of Ontario/Los Angeles World Airports (ONT) Follow Up Meeting from TWG (Ontario - Chris 
Hughes, CM; Tom Danna; Otto Kroutil, Development Agency Director; Jerry Blum, Planning Director; 
Louis Abi-younes, City Engineer) and LAWA (Pat Tomcheck)

543 8/11/2010 Merced – Sacramento San Joaquin Farm Bureau Board of Directors meeting (pending)
544 8/11/2010 SF – San Jose Offices Hours with TWG Members*
545 8/12/2010 LA – SD City of Alhambra City Council -Special Session (Pending)*
546 8/12/2010 SF – San Jose Offices Hours with TWG Members*
547 8/12/2010 SF – San Jose San Mateo C/CAG Meeting*
548 8/13/2010 SF – San Jose Offices Hours with TWG Members*
549 8/13/2010 SF – San Jose PCC Meeting*
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550 8/14/2010 Palmdale - LA  Nisei Week Festival* - Little Tokyo Plaza, 11:00AM-7:00PM
551 8/15/2010 Palmdale - LA  Nisei Week Festival* Nisei Week Festival* - Little Tokyo Plaza, 11:00AM-7:00PM
552 8/16/2010 LA – Anaheim Anaheim 5 Project Briefing
553 8/16/2010 LA – Anaheim Follow-up Meeting with City of Commerce
554 8/16/2010 LA – Anaheim Norwalk/SFS Station Parking/Traffic Meeting

555
8/16/2010 LA – SD

HST Follow-up Meeting - City of Commerce  - Jorge Rifa, City Administrator; Danilo Batson, Assistant 
Director of Public Services; Alex Hamilton, Assistant Director of Community Development

556 8/16/2010 Merced – Fresno Azteca Milling Co.
557 8/16/2010 Palmdale - LA  West Adams Neighborhood Council
558 8/16/2010 SJ – Merced Santa Clara County Roads & Airports and Planning Departments staff
559 8/17/2010 LA – Anaheim Joint Meeting of SFS and La Mirada Cities re. Valley View

560
8/17/2010 LA – SD

City of Rosemead - HST Briefing with Jeff Allred, City Manager; Matt Hawkesworth Assistant City 
Manager; Aileen Flores, Public Information Officer; Sheri Bermejo, Principal Planner; Chris 
Marcarello, Deputy Public Works Director

561 8/17/2010 Palmdale - LA  Rampart Village Neighborhood Council
562 8/18/2010 Bakersfield – Fresno City of Fresno Asst. City Manager Bruce Rudd and other City staff
563 8/18/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim
564 8/18/2010 Merced – Fresno Fresno Technical Working Group meeting
565 8/19/2010 Bakersfield – Fresno Bakersfield High School
566 8/19/2010 Bakersfield – Fresno Bakersfield Public Information Meeting
567 8/19/2010 Bakersfield – Fresno Fresno Technical Working Group Meeting
568 8/19/2010 LA – Anaheim Gateway Cities Technical Working Meeting
569 8/19/2010 LA – SD Gateway Cities - HSR - Technical Working Group Meeting
570 8/19/2010 LA – SD So Cal ICG Public Relations and Policy Group Meeting
571 8/19/2010 Palmdale - LA  Metro/Metrolink Meeting
572 8/19/2010 Palmdale - LA  Sylmar Block Captains
573 8/20/2010 Bakersfield – Fresno Quarterly Board Meeting of the California Partnership for the San Joaquin Valley

574
8/23/2010 Palmdale - LA  

Community Open House - Chimbole Cultural Center, Lilac Room, 38350 Sierra Hwy, Palmdale, CA 
93550 from 7-9 pm

575 8/24/2010 SJ – Merced San Jose City Council Meeting - San Jose City Hall (200 E. Santa Clara Street, San Jose)
576 8/24/2010 LA – Anaheim LAUS Station Charrette Follow-Up Meeting
577 8/24/2010 Palmdale - LA  City of Burbank
578 8/24/2010 Palmdale - LA  Councilmember Cardenas staff, Daniel Skolnick
579 8/24/2010 Palmdale - LA  The Transit Coalition - Philippe the Original, LA, 7-9 pm
580 8/24/2010 Sacramento – Merced Altamont TWG meeting
581 8/24/2010 Sacramento – Merced Sacramento County Farm Bureau

582
8/24/2010 SF – SJ Palo Alto City Council HSR Subcommittee Meeting - 250 Hamilton Ave., Palo Alto, 8:30 – 10:30 a.m.

583 8/24/2010 LA – Anaheim Anaheim Station Charrette Follow-Up Meeting

584
8/25/2010 LA – SD

City of San Dimas Briefing with Blaine Michaelis, City Manager; Ken Duran, Assistant City Manager; 
Krishna Patel, Public Works Director

585
8/25/2010 Palmdale - LA  

Community Open House - Buena Vista Library, 300 North Buena Vista Street, Burbank, CA  91505, 
7-9 pm

586 8/25/2010 Palmdale - LA  Congressman Becerra Briefing
587 8/26/2010 LA – Anaheim LA County Supervisor Don Knabe

588
8/26/2010 Palmdale - LA  

Community Open House - Santa Clarita Sports Complex, 20880 Centre Pointe Pkwy, Santa Clarita, 
CA  91350, 7-9

589 8/26/2010 SF – SJ Meeting with Bellarmine Leadership
590 8/26/2010 SF – SJ PWG Meeting - Mountain View Library, 585 Franklin Street, Mtn. View, 7 – 8:30 p.m.
591 8/26/2010 SF – SJ TWG Meeting - Mountain View Library, 585 Franklin Street, Mtn. View, 3 – 5 p.m.
592 8/30/2010 LA – Anaheim Gateway Cities Administrative Committee
593 8/30/2010 LA – SD Gateway Cities - HSR - Administrative Committee
594 8/30/2010 Palmdale - LA  Acton/Agua Dulce Unified School District Meeting
595 8/31/2010 LA – Anaheim LAUS TWG
596 8/31/2010 LA – Anaheim Vernon/710 Coordination
597 8/31/2010 Palmdale - LA  City of Santa Clarita staff briefing
598 9/1/2010 Palmdale - LA  Culver City Rotary Club
599 9/1/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim
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600 9/1/2010 Sacramento – Merced CHSRA Board Meeting (Sac) - 2:30 PM
601 9/2/2010 LA – SD Gateway Cities - HSR - Technical Working Group Meeting
602 9/2/2010 Palmdale - LA  Greater Cypress Park Neighborhood Council
603 9/2/2010 Sacramento – Merced CHSRA Board Meeting (Sac) - 9:00 AM, Sacramento City Council Chambers

604
9/3/2010 SF – SJ 

Peninsula Cities Consortium Meeting - Belmont City Council Chambers, 1 Twin Pines Lane, Belmont, 
8:15 - 10:00 AM

605 9/7/2010 LA – Anaheim SCAG
606 9/7/2010 LA – Anaheim LAUS Tour
607 9/7/2010 Palmdale - LA  Metro
608 9/7/2010 Palmdale - LA  SCAG

609
9/7/2010 Palmdale - LA  

City of Santa Clarita City Council Presentation - City Hall/Century Room First Floor, 23920 Valencia 
Blvd, Santa Clarita, CA 91355 - 5:30PM-8:00PM

610 9/7/2010 Bakersfield - Fresno Caltrans Meeting, Fresno
611 9/8/2010 LA – Anaheim LAUS Parking & Traffic Meeting
612 9/8/2010 LA – Anaheim Southern Approach to LAUS
613 9/9/2010 LA – Anaheim OCTA Transit Committee - OCTA 600 S Main St Orange, CA 92863 – 9 A.M

614
9/9/2010 Palmdale - LA  

San Fernando Valley COG Meetings - Van Nuys Civic Center, 6262 Van Nuys Blvd, Suite 110 – 10-
11 A.M.

615
9/13/2010 SF – SJ 

Mountain View Station Council Study Session - Mountain View Senior Center, 266 Escuela, MV - 
6:30 - 9:00 PM

616
9/13/2010 Palmdale - LA 

Silverlake Neighborhood Council Transportation and Public Works Committee Meeting - Citi Bank 
Building, 2450 Glendale Blvd. - 7:00PM-9:00PM

617
9/13/2010 LA - SD

Business meeting with SGVCOG re: MOU and related issues.  (Following already-scheduled So Cal 
ICG meeting occurring at SCAG/LA) - Pending

618 9/13/2010 LA - SD So Cal ICG Meeting
619 9/13/2010 LA – Anaheim OCTA Board of Directors – OCTA 600 S Main St Orange, CA 92863 – 9AM
620 9/14/2010 SF – SJ Meeting w/Millbrae Mayor, Councilmember Papan and Staff
621 9/14/2010 SF – SJ Meeting w/Millbrae and BART Staff
622 9/14/2010 Palmdale - LA  Supervisor Antonovich Staff Meeting

623
9/14/2010 Palmdale - LA  

Northridge West Neighborhood Council - Beckford Elementary/19130 Tulsa Street, Northridge, CA  
91326 - 7:00PM-9:00PM

624
9/14/2010 LA – SD

METRO - LA - IE - SD Alignment - Monthly Outreach Coordination Meeting-Advance Planning for 
October

625
9/14/2010 LA – SD

City of San Dimas City Council Presentation - Senior Center - 201 East Bonita Avenue, San Dimas, 
CA – 7 p.m. 

626
9/14/2010 LA – SD

Alhambra Unified School District - Presentation to School Board - "Board of Education, 1515 W. 
Mission Road, Alhambra, CA 91803 – 6 p.m.

627
9/14/2010 LA – SD

City of Rosemead City Council Presentation - City of Rosemead City Hall - 8838 East Valley 
Boulevard, Rosemead, CA 91770 – 7PM

628 9/15/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim

629
9/15/2010 Palmdale - LA  

Canyon Country Advisory Committee - Mint Canyon Moose Lodge, 18000 Sierra Hwy, Canyon 
Country, 91351 - 7:00PM-9:00PM

630
9/15/2010 LA - SD

SANDAG/Midcoast Meeting re:Mission Bay Area Alignment - with SANDAG (Linda & Danny); Mid 
Coast LRT (Leslie/Greg G. & PB); City of San Diego (Tait) & Coaster/NCTD 

631 9/16/2010 LA - SD So Cal ICG Public Relations and Policy Group Meeting
632 9/16/2010 SF – SJ TWG Meeting - San Carlos Library, 610 Elm Street, 2nd Floor, San Carlos - 3:00-5:00 PM
633 9/16/2010 Bakersfield - Fresno Kern County Farm Bureau Meeting/Workshop
634 9/17/2010 SF – SJ PCC Meeting - Belmont City Council Chambers, 1 Twin Pines Lane, Belmont - 8:15 - 10:00 AM

635
9/17/2010 LA - SD

SANDAG Transportation Committee - "SANDAG, 401 B Street, Suite 800, San Diego, CA 92101, ph: 
(619) 699-1900 – 9AM - 12PM

636 9/17/2010 LA - SD CEO's Meeting

637
9/20/2010 LA – Anaheim

Vernon City Council Presentation - Vernon City Hall, 4305 South Santa Fe Avenue Vernon, CA 
90058, 9 AM

638 9/20/2010 LA – Anaheim Pico Rivera Briefing
639 9/20/2010 LA – Anaheim Anaheim 5 Project Briefing
640 9/21/2010 SF – SJ PWG Meeting - San Mateo Library, 55 3rd Ave., San Mateo, 7:00 - 9:00 PM

641
9/21/2010 Palmdale - LA  

Downtown LA Community Meeting – Metro One Gateway Plaza Los Angeles, CA 90012 – 4:30 – 9 
PM

642
9/21/2010 LA – Anaheim Downtown LA Community Meeting – Metro One Gateway Plaza Los Angeles, CA 90012, 4:30–9 PM

643
9/21/2010 LA – SD

Downtown LA Community Meeting – Metro One Gateway Plaza Los Angeles, CA 90012 – 4:30 – 9 
PM

644 9/22/2010 LA – Anaheim Vernon Briefing

645
9/22/2010 LA – Anaheim

Montebello City Council Workshop - "Montebello City Hall 1600 W Beverly Blvd. Montebello, CA 
90640, 5 PM

646 9/22/2010 Palmdale - LA Burbank Noon Kiwanis - Burbank YMCA, 321 E. Magnolia Ave, Burbank, CA, 12 – 2PM
647 9/22/2010 Palmdale - LA Sempra Energy
648 9/22/2010 Palmdale - LA Palmdale Water District briefing
649 9/22/2010 LA - SD September Southern California Regional Meeting
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650
9/23/2010 LA - SD

High-Speed Train Presentation, I-215 South Economic Recovery Luncheon - Perris Fairgrounds, 
18700 Lake Perris Drive, Perris - Harrison Hall, 11:30 – 1PM

651
9/23/2010 Palmdale - LA 

ULI - High Speed Rail Summit - Anaheim Convention Center - 800 W. Katella Avenue, Anaheim, CA, 
8 AM – 4:30 PM

652 9/23/2010 Merced - Fresno Madera County staff
653 9/23/2010 Merced - Fresno Madera TWG
654 9/23/2010 Merced - Fresno Merced TWG
655 9/25/2010 SF – SJ Redwood City Salsa Festival - Downtown Redwood City, 12 - 8 PM
656 9/27/2010 LA – Anaheim LAUS TWG - Ridership and Revenue Discussion

657
9/27/2010 LA – SD

"HST Briefing with USC - Office of the General Counsel - Real Estate and Asset Management - David 
Galaviz; Brian League; Kristina Raspe and Laurie Stone

658 9/28/2010 SJ – Merced Madera PIM - Madera County Fairgrounds, 4-7pm
659 9/28/2010 LA – Anaheim Commerce Briefing
660 9/28/2010 LA – Anaheim Fullerton Briefing
661 9/28/2010 LA – Anaheim Santa Fe Springs Briefing

662
9/28/2010 LA – Anaheim

Pico Rivera Briefing - Pico Rivera City Hall - 6615 Passons Boulevard Pico Rivera, CA 90660, 6:00 
p.m.

663 9/28/2010 LA – SD HST Follow up Meeting - Supervisor Knabe's Office
664 9/28/2010 Merced – Fresno Madera PIM - Madera County Fairgrounds, 4-7pm
665 9/28/2010 SF – SJ Meeting w/ City of Brisbane
666 9/29/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim
667 9/29/2010 LA – Anaheim Buena Park Briefing
668 9/29/2010 SF – SJ Office Hours
669 9/30/2010 LA – Anaheim Bellflower Rotary
670 9/30/2010 LA – Anaheim La Mirada Briefing 
671 9/30/2010 SF – SJ Office Hours

672
9/30/2010 SF – SJ 

San Mateo Community Meeting - San Mateo Library, Oak Room, 55 W. 3rd Ave., San Mateo, 6:30 - 
8:30 PM

673 10/1/2010 SF – SJ Office Hours
674 10/1/2010 SF – SJ PCC Meeting - Palo Alto City Hall, 250 Hamilton, 8:15 - 10:00 AM
675 10/4/2010 LA – Anaheim Vernon City Council Presentation (10/4) 
676 10/4/2010 LA – Anaheim Montebello Briefing (10/4)
677 10/4/2010 LA – San Diego City of Pomona City Council Presentation (10/4) 
678 10/4/2010 LA – San Diego City of Pomona City Council Presentation (10/4) 
679 10/5/2010 San Jose – Merced Merced PIM (10/5)
680 10/5/2010 Fresno- Merced Madera PIM (10/5)
681 10/5/2010 LA – San Diego SANDAG/ITC Follow up meeting with Tait Galloway and others (10/5)
682 10/5/2010 LA – San Diego L.A. River Rehearsal Meeting (10/5)
683 10/5/2010 LA – San Diego SANDAG/ITC Follow up meeting with Tait Galloway and others (10/5)
684 10/5/2010 LA – San Diego L.A. River Rehearsal Meeting (10/5)
685 10/6/2010 LA – San Diego CAHST Los Angeles River Meeting (10/6)
686 10/6/2010 LA – San Diego I-10 Community Meeting (10/6)
687 10/6/2010 LA – San Diego CAHST Los Angeles River Meeting (10/6)
688 10/6/2010 LA – San Diego I-10 Community Meeting (10/6)
689 10/6/2010 LA – Anaheim GCCOG Transportation Committee (10/6)
690 10/6/2010 LA – Anaheim Commerce Briefing (10/6)
691 10/6/2010 Palmdale – LA USACE (10/6)
692 10/6/2010 SF – San Jose Coordination meeting re: Millbrae Station (10/6)
693 10/7/2010 SF – San Jose Palo Alto Station Workshop (10/7)
694 10/7/2010 SF – San Jose PCC Meeting (10/7-8)
695 10/7/2010 LA – Anaheim Gateway Cities TWG (10/7)
696 10/7/2010 LA – San Diego Gateway Cities - HSR - Technical Working Group Meeting (10/7)
697 10/7/2010 LA – San Diego HST Meeting with SANBAG-Colton-Rialto-Fontana (10/7)
698 10/7/2010 Palmdale – LA Environmental Priorities Network (10/7)
699 10/7/2010 LA – San Diego Gateway Cities - HSR - Technical Working Group Meeting (10/7)
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700 10/7/2010 LA – San Diego HST Meeting with SANBAG-Colton-Rialto-Fontana (10/7)
701 10/8/2010 Merced – Sacramento Mark Martinez, CEO, San Joaquin Hispanic Chamber 
702 10/8/2010 Merced – Sacramento Doug Wilhoit, CEO, Greater Stockton Chamber
703 10/8/2010 Fresno – Bakersfield Tulare Rotary Club (10/8)
704 10/11/2010 San Jose – Merced Tribal Cultural Consultation meeting (10/11-12)
705 10/11/2010 LA – San Diego So Cal ICG Meeting (10/11)
706 10/11/2010 SF – San Jose Mission Bay CAC Meeting (10/11)

707
10/12/2010 LA – San Diego 

METRO - LA -IE-SD - Monthly Outreach Coordination Meeting/Advance Planning for November 
(10/12)

708 10/12/2010 Palmdale – LA Downtown 2010 Symposium (10/12)
709 10/12/2010 Palmdale – LA Armenian Engineers and Scientists of America (10/12)
710 10/12/2010 LA – Anaheim BIA Union Contractors Council (10/12)
711 10/12/2010 LA – Anaheim So Cal Railway Club (10/12)
712 10/12/2010 LA – Anaheim Downtown 2020 CCA Event (10/12)
713 10/13/2010 SF – San Jose RWC Station Workshop (10/13)
714 10/13/2010 LA – Anaheim La Mirada Briefing (10/13)
715 10/13/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim (10/13)
716 10/13/2010 LA – San Diego Presentation to Escondido City Council (10/13)
717 10/13/2010 Palmdale – LA LA - Palmdale Team & OLDA Burbank Airport Access (10/13)
718 10/13/2010 Palmdale – LA Follow Up - LAUS to Palmdale Briefing (10/13)
719 10/14/2010 San Jose – Merced San Benito County staff (10/14)
720 10/14/2010 Fresno- Merced Latino Community Roundtable - Alliance Building, Merced (10/14)
721 10/14/2010 LA – Anaheim CMAA Owners Night (10/14)
722 10/15/2010 Fresno – Bakersfield Fig Garden Rotary Club (10/15)
723 10/15/2010 LA – San Diego CEO's Meeting (10/15)
724 10/15/2010 Palmdale – LA San Fernando Valley COG Meeting (10/15)
725 10/17/2010 Fresno – Bakersfield The Big Fresno Fair - Fresno Fairgrounds (10/17)
726 10/17/2010 Palmdale – LA Depot Day - Griffith Park Los Angeles, CA (10/17)
727 10/17/2010 LA – Anaheim Depot Day - Griffith Park Los Angeles, CA (10/17)
728 10/18/2010 SF – San Jose Newhall Neighborhood Meeting (10/18)
729 10/18/2010 Merced – Sacramento Angelique Ashby, Sacramento City Council Member-elect (10/18)
730 10/18/2010 LA – Anaheim Anaheim 5 Project Briefing (10/18)
731 10/18/2010 LA – Anaheim Montebello VMF Charrette (10/18)
732 10/18/2010 San Jose – Merced City of Gilroy staff (Don Dey, Tom Haglund) (10/18) 
733 10/18/2010 LA – San Diego Cal-Trans Section Report Meeting (10/18)
734 10/19/2010 LA – San Diego City of San Gabriel City Council Presentation (10/19)
735 10/19/2010 Palmdale – LA Arleta Neighborhood Council (10/19)
736 10/21/2010 San Jose – Merced US Bureau of Reclamation (10/21)
737 10/21/2010 SF – San Jose PWG Meeting - Mountain View Library (10/21)
738 10/22/2010 SF – San Jose PCC Meeting (10/22)
739 10/22/2010 SF – San Jose Peninsula Association of Contractors and Engineers Membership Luncheon (10/22)
740 10/22/2010 Fresno – Bakersfield 2010 Valley Land Use Conference - Clovis (10/22)
741 10/25/2010 Palmdale – LA Acton/Agua Dulce Working Group (10/25)
742 10/25/2010 Palmdale – LA City of Santa Clarita (10/25)
743 10/25/2010 LA – Anaheim Fullerton Station Charrette (10/25)

744
10/26/2010 LA – San Diego HST Follow-up Meeting - Pomona - Matt Pilarz, Daryl Grigsby, Ron Chan, Ati Eskandary, (10/26)

745 10/26/2010 LA – San Diego HST Follow up/Joint Meeting (10/26)
746 10/26/2010 LA – Anaheim Little Tokyo Community Council (10/26) 
747 10/26/2010 SF – San Jose BART Warm Springs Tour for TWG & PWG Members (10/26, 10/28)
748 10/26/2010 SF – San Jose Burlingame "locate partial trench covers/add value" meeting (10/26)
749 10/26/2010 Bakersfield – Palmdale Los Angeles Dept of Water & Power (10/26)
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750 10/27/2010 Merced – Sacramento Jose Rodriguez, El Concilio (10/27)
751 10/27/2010 Bakersfield – Palmdale Mojave and Spaceport (10/27)
752 10/27/2010 LA – San Diego HST - Rosemead Community Open House (10/27)
753 10/28/2010 SF – San Jose City of San Mateo Downtown Stakeholders Open House (10/28)
754 10/28/2010 SF – San Jose Millbrae Station Workshop (10/28)
755 10/28/2010 SF – San Jose San Mateo Downtown Stakeholders Meeting (10/28)
756 10/28/2010 Fresno – Bakersfield Fresno Economic Development Corporation Annual Meeting (10/28)
757 10/28/2010 Fresno – Bakersfield CEO van Ark's meeting with the Agriculture community (10/28)
758 10/28/2010 LA – San Diego RCTC Commissioners High Speed Rail Ad Hoc - RCTC (10/28) 
759 10/28/2010 LA – San Diego HST - Alhambra Community Open House (10/28)
760 10/29/2010 LA – Anaheim Mobility 21 Conference (10/29) 
761 11/1/2010 SF – San Jose Newhall Neighborhood Meeting (11/1)

762
11/1/2010 LA – San Diego 

HST Planning Meeting - ACE Improvements & Alhambra Sub-Division with Rick Richmond and 
others (11/1) 

763 11/1/2010 LA – San Diego SGVCOG - LA-SD Team Meeting with I-10 Working Group (11/1)
764 11/1/2010 LA – Anaheim Buena Park Station Charrette (11/1)
765 11/1/2010 LA – Anaheim Vernon Follow Up Meeting (11/1)
766 11/1/2010 LA – Anaheim Whittier County Community Coordinating Council (WCCCC) (11/1)
767 11/2/2010 LA – San Diego Monthly SANDAG - HSR - ITC - Mid-Coast Meeting (11/2)

768
11/2/2010 LA – San Diego 

APA Conference Panel - Transforming the Transportation and Urban Landscape in the U.S.- High 
Speed Rail for a Developing Country (11/2)

769 11/2/2010 LA – San Diego City of West Covina - City Council Presentation (11/2)
770 11/2/2010 LA – Anaheim OC City Managers Meeting (11/2)
771 11/2/2010 LA – Anaheim LA Ridership Forecast Follow-Up (11/2)
772 11/2/2010 LA – Anaheim Gold Line Relocation Coordination (11/2)
773 11/2/2010 Merced – Sacramento One-on-one Briefing - Pat Rabelo, president, South San Joaquin Hispanic Chamber (11/2)
774 11/2/2010 Merced – Sacramento One-on-one Briefing - Trevor Atkinson, Campaign for Common Ground (11/2)
775 11/3/2010 Fresno – Bakersfield Commercial Real Estate Women of Fresno (11/3)
776 11/3/2010 LA – San Diego HST Follow up meeting: Ontario, LAWA, Fontana, Rancho Cucamonga (11/3)
777 11/3/2010 San Jose – Merced Morgan Hill City Council Study Session  (11/3)
778 11/3/2010 SF – San Jose Redwood City Station Workshop (11/3)
779 11/4/2010 SF – San Jose San Jose Community Meeting (11/4)
780 11/4/2010 San Jose – Merced City of Gilroy/Tom Haglund, Don Dey (11/4)
781 11/4/2010 San Jose – Merced City of San Jose Community Town Hall (11/4)
782 11/4/2010 LA – Anaheim  Joint Meeting of SFS and La Mirada Cities re. Grade Separations (11/4)
783 11/4/2010 LA – Anaheim Gateway Cities TWG (11/4)
784 11/4/2010 LA – San Diego Gateway Cities TWG (11/4)
785 11/5/2010 SF – San Jose PCC Meeting (11/5)
786 11/8/2010 LA – San Diego So Cal ICG Meeting (11/8)
787 11/8/2010 LA – San Diego City of Alhambra HST Presentation (11/8)
788 11/9/2010 SF – San Jose Carrie Bowen present for HSR event for Women in Transportation (11/9)
789 11/9/2010 LA – San Diego METRO - LA - IE - SD Alignment - Monthly Outreach Coordination Meeting (11/9)
790 11/9/2010 LA – San Diego HST Presentation - City of South El Monte (11/9)
791 11/9/2010 LA – San Diego HST Presentation - City of Claremont (11/9)
792 11/9/2010 LA – Anaheim Santa Fe Springs/Norwalk Station Charrette (11/9)
793 11/9/2010 LA – Anaheim Santa Fe Springs Council Briefing (11/9)
794 11/10/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim (11/10)
795 11/10/2010 LA – Anaheim LTCC Transit Committee (11/10)
796 11/13/2010 Merced – Sacramento Council of Asian Pacific Islanders Together for Advocacy and Leadership (CAPITAL) (11/13)
797 11/15/2010 SF – San Jose Hillsdale Station Area Plan (11/15)
798 11/15/2010 LA – Anaheim Anaheim 5 Project Briefing (11/15)
799 11/16/2010 LA – San Diego HSR- Commerce City Council Meeting (11/16)
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Date Section Meeting
800 11/16/2010 LA – Anaheim Commerce City Council Briefing (11/16)
801 11/17/2010 LA – Anaheim LADOT Dash Coordination (11/17)
802 11/17/2010 Fresno – Bakersfield Hispanic Chamber of Commerce (11/17)
803 11/17/2010 Fresno – Bakersfield Project Management Institute  at Caltrans (11/18)
804 11/17/2010 San Jose – Merced Santa Clara County Roads & Airports Department with City of Morgan Hill and Gilroy staff (11/17)
805 11/17/2010 SF – San Jose Briefing with city staff (11/17)
806 11/18/2010 SF – San Jose Technical Working Group Meeting (11/18)
807 11/18/2010 SF – San Jose Policymaker Working Group Meeting (11/18)
808 11/18/2010 LA – Anaheim Montebello Open House (11/18)
809 11/18/2010 Palmdale – LA Dynamic Networking Alliance Santa Clarita Valley (11/18)
810 11/18/2010 San Jose – Merced California Society of Professional Engineers, Monterey Bay Branch (11/18)
811 11/18/2010 San Jose – Merced Santa Clara Valley Water District (11/18)
812 11/18/2010 LA – San Diego So Cal ICG Public Relations and Policy Group Meeting (11/18)
813 11/18/2010 LA – San Diego San Gabriel Valley COG – Transportation Committee (11/18)
814 11/18/2010 LA – San Diego HSR- Open House in Montebello (11/18)
815 11/18/2010 Palmdale – LA Bus Riders Union (11/18)
816 11/19/2010 LA – Anaheim OC Moves (11/19)
817 11/19/2010 Fresno – Bakersfield Meeting with Cities of Tulare & Visalia Management Staff (11/19)
818 11/19/2010 LA – San Diego CEO's Meeting (11/19)
819 11/23/2010 Palmdale – LA Councilmember Tom LaBonge staff (11/23)
820 11/29/2010 San Jose – Merced Santa Clara Valley Water District (11/29)
821 11/30/2010 SF – San Jose Community Workshop - San Francisco: 4th & King Station - 6-8 p.m. (11/30)
822 11/30/2010 LA – Anaheim Little Tokyo Coordination (11/30)
823 11/30/2010 Palmdale – LA Jonas Peterson, Santa Clarita Economic Development Corporation (11/30)
824 12/2/2010 All Sections HSRA Board Meeting (12/2)
825 12/2/2010 LA – Anaheim Corridor Tour with Congresswoman Roybal-Allard's district staff (12/2)
826 12/2/2010 LA – Anaheim Gateway Cities TWG (12/2)
827 12/5/2010 Palmdale – LA North Area Neighborhood Development Council (12/2)
828 12/5/2010 Palmdale – LA Bus Riders Union (12/8)
829 12/5/2010 Palmdale – LA Acton/Agua Dulce School Board (12/9)
830 12/5/2010 SF – San Jose JPB/Caltrain Board Meeting (12/2)
831 12/6/2010 LA – San Diego San Gabriel Valley High-Speed Rail Working Group (12/6)
832 12/6/2010 LA – San Diego Presentation to City of Montclair City Council (Workshop) (12/6)
833 12/7/2010 LA – Anaheim La Mirada Council Briefing (12/7)
834 12/8/2010 Altamont Tri-Valley Regional Rail Policy Working Group meeting (12/8)
835 12/8/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim (12/8)
836 12/11/2010 Fresno – Bakersfield Booth at Mercado Latino (12/11)

837
12/13/2010 LA – San Diego 

City of Pomona Strategic Planning Session, Luncheon Speaker to Executive staff and City Council 
(12/13)

838 12/13/2010 LA – San Diego So Cal ICG Public Relations Meeting (12/13)
839 12/14/2010 LA – Anaheim Montebello VMF Discussion (12/14)
840 12/14/2010 LA – Anaheim Presentation to Amelia Mayberry Park Senior Center (12/14)
841 12/15/2010 Merced – Sacramento Tracy Chamber of Commerce, brief presentation on Altamont Rail Project (12/15)

842
12/15/2010 Altamont

Tracy Chamber of Commerce, brief presentation on Altamont Rail Project and CHSRA update 
(12/15)

843
12/16/2010 LA – San Diego 

HST  Briefing - Riverside County Airport Land Use Commission with Ed Cooper, Director and John 
Guerin, Principal Planner (12/16)

844
12/16/2010 LA – San Diego 

HST Briefing - March Air Reserve Base with Major Donald Traud, Public Affairs and Jack Porter, 
Interim Community Planner (March Air Base Reserve) and Lori Stone, Executive Director and Dan 
Fairbanks, Planning Director (March JPA:) (12/16)

845 12/16/2010 San Jose – Merced Meeting between Roelof van Ark and Morgan Hill, Gilroy high-speed rail task force (12/16)
846 12/16/2010 LA – Anaheim Commerce/Vernon Technical Briefing (12/16)
847 12/17/2010 LA – San Diego CEO's Meeting (12/17)
848 12/20/2010 All Sections HSRA Board Meeting (12/20)
849 12/20/2010 San Jose – Merced Pacheco Pass Property Owner Meeting (12/20)
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Date Section Meeting
850 12/20/2010 LA – Anaheim Anaheim 5 Project Briefing (12/20)
851 12/21/2010 Altamont Altamont Corridor Partnership Working Group (12/21)
852 12/22/2010 LA – Anaheim Bi-Weekly Meeting with OCTA & Anaheim (12/22)
853 1/7/2011 LA – San Diego  SANDAG Transportation Committee 
854 1/13/2011 LA – San Diego  Madera Kiwanis Club 
855 1/14/2011 LA – Anaheim Japanese High-Speed Rail Seminar 
856 1/19/2011 LA – Anaheim LA River Revitalization Corporation 
857 1/22/2011 LA – San Diego  Regional Transportation 101 - Where Do We Go From Here?  
858 1/24/2011 San Jose – Merced Goodyear-Mastic Neighborhood Association 
859 1/25/2011 San Jose – Merced South Santa Clara County Community Engagement workshop #1 
860 1/27/2011 San Jose – Merced South Santa Clara County Community Engagement workshop #2
861 2/1/2011 LA – Anaheim Downtown LA Neighborhood Council Transit Forum 
862 2/1/2011 Palmdale – LA Downtown Los Angeles Neighborhood Council Briefing 
863 2/2/2011 LA – San Diego  City of Los Angeles Neighborhood Council District 32 - Lincoln Heights & Boyle Heights & East LA 
864 2/3/2011 SF – San Jose JPB/Caltrain Board meeting 
865 2/7/2011 Sacramento – Merced Campaign for Common Ground Board of Directors meeting 

Total: 865 Meetings
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Attachment 3 

2010 Ogilvy Hours by Task (March to November 2010) 

 
   

Outreach Hours by Task
Board Meeting & 

Regional Outreach Media Relations/Social Media Coalition Website Totals

February 472 168 26 665

March 684 154 73 91 1003

April 648 431 101 369 1548

May 528 397 155 403 1482

June 569 255 216 330 1370

Media Relations* Website/Social Media*

July  173 131 111 370 784

August 244 85 117 440 886

September 219 123 134 439 914

October** 188 128 117 145 578

November** 188 148 126 128 590

December invoice not complete 

Total Hours 3721 2010 1174 2715 9620

Pro Bono Hours 1999

*In the new contract year, media relations and social media were separated into different buckets, with social

media activities being merged with website 

**Includes an average for VMA Communications regional outreach because complete outreach hours have not yet been 

reported by this subcontractor.  Full‐Time Program Manager will be included from January 2011.
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Attachment 4 
 

California	High‐Speed	Rail	Authority
Strategic	Plan	

 

2010	through	2013	
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Strategic Plan Key

	

	

	

Plan	Component	 Definition	

Mission	 Our	organization’s	unique	purpose	and	reason	for	
being	

Vision	 Our	ultimate	aspirations	for	this	organization’s	
future	impact		

Values	 Guiding	principles	that	our	organization	will	strive	to	
live	by	

Goals	 The	general	direction	our	organization	will	take	to	
address	strategic	issues	

Objectives	 Specific	outcomes	associated	with	each	goal	

Performance	Measures	 Time‐bound	and	measurable	indicators	that	we	are	
achieving	each	objective	

Strategies	 Initiatives	the	organization	will	undertake	to	realize	
our	goals,	objectives,	and	performance	measures	

	



 

MAY	2010									 	
	 	
	 	
	 2 
	

Introduction

	

	

	

This	strategic	plan	serves	as	a	road	map	for	the	Authority	in	our	mission	to	
deliver	the	nation’s	first	high‐speed	rail	system	to	the	people	of	California.	With	
a	mandate	of	this	kind,	our	strategic	goals	are	clear:	to	plan	for	and	manage	this	
major	public	works	project	effectively	and	to	manage	our	organization	in	a	
manner	that	successfully	supports	the	project.	

	

For	each	of	these	goals,	we	have	developed	a	series	of	time‐bound	performance	
measures—specific	and	measurable	milestones	for	meeting	our	goals.	We	have	
also	identified	strategies	that	articulate	how	we	will	achieve	these	performance	
measures.	As	we	pursue	these	strategies	over	the	next	three	years,	we	will	
monitor	their	impact	on	performance,	report	our	progress	to	the	Board	
annually,	and	adjust	our	strategies—where	necessary—to	ensure	success.	
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Mission, Vision, and Values

	

	

	

OUR	MISSION	 	

The	mission	of	the	California	High‐Speed	Rail	Authority	is	to	plan,	design,	build,	
and	operate	a	high‐speed	train	system	that	provides	an	efficient,	safe,	
sustainable,	and	reliable	transportation	option	for	the	people	of	California.	

	

OUR	VISION		

California’s	high‐speed	train	system	improves	the	quality	of	life	for	Californians,	
provides	a	model	for	the	nation,	and	enhances	the	state’s	global	economic	
standing.	

	

OUR	VALUES	

Credibility—offering	reliable	information	and	sound	expertise.	

Integrity—pursuing	our	mission	with	the	highest	personal,	professional,	and	
ethical	standards.	

Transparency—conducting	business	in	an	open	and	public	manner.	

Collaboration—fostering	teamwork	within	our	organization	and	reaching	out	
for	public	input	and	engagement.	

Innovation—serving	as	leaders	in	our	industry	and	applying	new	and	promising	
practices	for	better	results.	
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Mission, Vision, and Values

Efficiency—optimizing	resources.	

Accountability—being	a	good	steward	of	the	state’s	assets,	delivering	on	our	
promises,	and	upholding	the	public	trust.	
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GOAL 1                     Ensure that the Authority’s 
organizational infrastructure 

Objective	1.1	Ensure	that	the	Authority	has	appropriate	staffing	levels.	

Performance	Measures	 Strategies	
1.1.1 Before	July	2010,	complete	a	

succession	plan	that	positions	
the	Authority	to	preserve	its	
institutional	knowledge	over	
time.	

o Identify	key	subject	matter	experts	of	the	
organization.	

o Develop	forecasts	for	turnover	in	those	positions.	
o Identify	skills	needed	to	replace	future	vacant	

positions.	
o Identify	internal	and	external	candidates	for	

replacing	positions.	
o Develop	professional	growth	plans	for	internal	

replacement	of	vacating	positions.	
o Develop	hiring	plans	for	replacement	of	vacating	

positions.	
1.1.2 Before	July	2011,	establish	the	

Authority’s	optimal	
organizational	structure.	

o Increase	the	number	of	executive	staff	by	five	
positions.	

o Complete	implementation	of	the	2009	
organizational	assessment	plan	and	the	staff	
needed	to	support	the	plan.	

o Re‐evaluate	the	organizational	structure’s	
capacity	to	support	the	construction	phase	of	the	
project.	

1.1.3 Within	six	months	of	a	
position’s	authorization	or	
vacancy,	take	all	steps	within	
the	Authority’s	means	to	fill	
that	position.	

o Establish	and	update	a	library	of	duty	statements	
and	related	personnel	documents	for	hiring	
purposes.	

o Identify	sufficient	workspace	for	new	hires.	

	

Objective	1.2	Ensure	that	personnel	have	sufficient	training	and	
guidance	to	effectively	contribute	to	the	Authority’s	efforts.	

Performance	Measures	 Strategies	
1.2.1 Within	the	first	month	of	their	

employment,	provide	
orientation	to	100%	of	new	
employees	and	on‐site	

o Develop	new	employee	orientation.	
o Develop	new	on‐site	contractor	orientation.	
o Assign	ongoing	administration	of	orientation	

program.	
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GOAL 1                     Ensure that the Authority’s 
organizational infrastructure 

Performance	Measures	 Strategies	
contractors.	

	

1.2.2 Annually,	conduct	a	
performance	evaluation	and	
complete	an	individual	
development	plan	(IDP)	with	
100%	of	employees.	

o Develop	schedule	for	completing	performance	
evaluations	and	IDPs.	

o Develop	process	for	monitoring	completion	of	
evaluations	and	IDPs	within	scheduled	
timeframe.	

1.2.3 Annually,	execute	individual	
training	plans	with	100%	of	
employees.	

o Develop	individual	training	plans	with	employees	
using	IDPs	and	performance	evaluations.	

o Develop	and	monitor	organization‐wide	training	
plan	from	individual	training	plans	and	
mandatory	training	requirements.	

o Use	organization‐wide	training	plan	to	build	
annual	training	budget.	

o Monitor	and	enforce	implementation	of	training	
plans.	

	

	

Objective	1.3	Ensure	that	the	Authority	has	sound	internal	controls.	

Performance	Measures	 Strategies	
1.3.1 Quarterly,	report	to	the	

executive	management	on	
identification	and	mitigation	of	
operational	risks.	

o Identify	the	operational	areas	subject	to	risk.	
o Investigate	operational	areas	to	identify	potential	

risks	and	assign	responsibility	to	manage	them.	
o Develop	strategies	to	avoid	or	mitigate	risks.	
o Monitor	implementation	of	mitigation	strategies.	
o Develop	and	communicate	report	of	risk	

assessment	and	mitigation.	
1.3.2 Biennially,	produce	a	Financial	

Integrity	and	State	Managers’	
Accountability	(FISMA)	report	
that	accurately	reflects	the	
internal	control	environment	
and	contains	strategies	for	risk	

o Prioritize	identified	risk	areas.	
o Specify	risk	mitigation	plans	for	high‐risk	areas.	
o Document	and	distribute	report.	
o Monitor	implementation	of	mitigation	plans.	
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GOAL 1                     Ensure that the Authority’s 
organizational infrastructure 

mitigation.	

1.3.3 Annually,	review	100%	of	the	
Authority’s	organizational	
policies	and	procedures	for	
needed	revisions	and	update	
accordingly.	

o Identify	operational	areas	for	policies	and	
procedures.	

o Develop	policies	and	procedures.	
o Communicate	new	policies	and	procedures.	
o Place	policies	and	procedures	in	central	e‐

location	for	viewing.	
o Establish	a	process	for	annual	review	and	update.	
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GOAL 1                     Ensure that the Authority’s 
organizational infrastructure 

Objective	1.4Ensure	that	information	is	managed	in	a	manner	that	
supports	efficient	operations.	

Performance	Measures	 Strategies	
1.4.1 Before	July	2010,	evaluate	

current	information	
management	standards	and	
protocols	and	implement	
improvements.	

o Evaluate	current	standards	and	information	
management	system	and	make	recommendations	
to	the	executive	director	regarding	
improvements.	

o Establish	protocols	for	access	rights	to	
documents	in	database.	

o Establish	procedures	for	saving	documents	on	
shared	drives,	including	adherence	to	standard	
naming	conventions.	

o Develop	and	implement	an	information	
technology	support	plan.	

1.4.2 By	June	2010,	implement	an	
internal	communications	plan	
and	evaluate	its	effectiveness	
annually.	

o Establish	formal	forums	and	mechanisms	for	
effective	communication	among	staff.		

o Examine	and	formalize	chains	of	communication	
between	the	Authority	and	contractors.	

o Develop	additional	means	of	communication	
between	staff	and	the	board.	

o Develop	and	document	internal	communication	
strategies	in	plan.	

	



Objective	2.1	Complete	a	successful	environmental	review	process.	

Performance	Measure	 Strategies	
2.1.1 By	October	2012,	complete	

the	environmental	review	
process	for	all	Phase	1	
sections	of	the	train	system.	

o File	the	final	notices	of	determination	(NOD)	
and	records	of	decision	(ROD)	for	each	Phase	1	
section	by	the	deadlines	set	in	the	current	
business	plan.	

o Identify	and	commence	environmental	
mitigation	measures.	

	

Objective	2.2	Effectively	advance	right‐of‐way	acquisition.	

Performance	Measure	 Strategies	
2.2.1 By	June	2010,	obtain	board	

approval	and	begin	
implementation	of	a	right‐of‐
way	plan.	

o Assess	current	right‐of‐way	activities.	
o Identify	feasible	alternatives	for	right‐of‐way	

infrastructure	and	activities.	
o Develop	a	right‐of‐way	plan	that	reflects	

optimal	approach	to	right‐of‐way	activities.	
o Present	right‐of‐way	plan	to	the	board	for	

approval.	
2.2.2 By	September	2010,	establish	

a	right‐of‐way	organizational	
infrastructure.	

o Establish	an	office	for	right‐of‐way	activities.	
o Hire	staff	for	right‐of‐way	activities.	
o Establish	legal	support	for	the	effort.	

2.2.3 By	December	2010,	establish	
formal	processes	for	right‐of‐
way	activities.	

o Develop	right‐of‐way	policies.	
o Establish	standard	operating	procedures	and	

tools.	
o Establish	and	define	relationships	with	other	

state	agencies	and	contractors.	

	

	

Objective	2.3Initiate	project	implementation	by	producing	timely	and	
complete	procurement	documents.	

Performance	Measures	 Strategies	
2.3.1 By	September	2011,	complete	

development	of	procurement	
documents	for	sections	of	the	

o Maintain	a	current	project	master	schedule.	
o Develop	legal	and	commercial	provisions	for	

bid	documents.	
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system	that	are	funded	by	the	
federal	stimulus	package.	

2.3.2 Between	December	2011	and	
October	2012,	complete	
development	of	procurement	
documents	for	all	non‐
stimulus‐funded	sections	of	
Phase	1.	

2.3.3 By	December	2011,	make	
procurement	documents	
available	for	core	systems	and	
operations	and	maintenance.	

o Commence	right‐of‐way	acquisition	process.		
o Obtain	Federal	Railroad	Administration	(FRA)	

approval	of	rule	of	particular	applicability	and	
California	Public	Utilities	Commission	power	
waiver.		

o Secure	cooperative	agreements	with	agencies	
and	communities.	

o Obtain	all	necessary	environmental	permits.		
o Implement	insurance	strategy’s	provisions.	
o Complete	the	technical	specifications	and	30	

percent	design	for	bid	documents.	
o Incorporate	the	most	current	ridership	and	

revenue	forecasts.	

	

Objective	2.4Enable	the	start	of	construction	of	Phase	1	sections	by	
awarding	competitively	bid	contracts	to	firms	with	proposals	that	
offer	best	value	to	the	state.	

Performance	Measures	 Strategies	
2.4.1 Within	15	months	after	

relevant	NOD/ROD	dates,	
award	the	last	of	the	contracts	
for	sections	of	the	system	
related	to	federal	stimulus	
funding.		

2.4.2 Within	15	months	after	
relevant	NOD/ROD	dates,	
award	the	last	of	the	contracts	
for	Phase	1	sections	of	the	
systems	not	funded	by	the	
stimulus	package.	

2.4.3 Within	18	months	after	
related	procurement	
documents	are	made	
available,	award	a	contract	for	
core	systems	and	operations	
and	maintenance.	

o Issue	requests	for	qualifications.	
o Conduct	industry	review	of	draft	requests	for	

proposals	(RFP).	
o Obtain	agreements	for	implementing	

independent	utility	for	stimulus	sections.	
o Issue	the	RFPs.	
o Receive	and	evaluate	proposals.	
o Select	best	value	proposal	and	negotiate	terms.	
o Obtain	board	authorization	to	award	contract.	

	



 

11 | P a g e  
 

Objective	2.5Secure	needed	resources	to	fund	the	rail	project.	

Performance	Measures	 Strategies	
2.5.1 By	September	2012,	obligate	

all	funds	received	in	
accordance	with	American	
Recovery	and	Reinvestment	
Act.	

o Determine	the	allocation	of	stimulus	funds.	
o Execute	Letter	Of	Intent	with	FRA.	
o Execute	the	Cooperative	Grant	Agreement.	

2.5.2 By	December	2012,	commit	
funding	for	core	systems	and	
operations	and	maintenance,	
including	federal,	local,	and	
private	monies.	

o Secure	federal	funds.	
o Receive	appropriation	of	bond	proceeds.	
o Secure	local	funding	commitments.		
o Secure	private	financing	commitments.	

2.5.3 Annually,	ensure	that	the	
Authority	is	authorized	
through	the	State	Budget	Act	
to	receive	needed	
appropriations.	

o Determine	scope	and	section	of	the	capital	costs	
to	be	in	the	appropriation	request.	

o Meet	deadlines	for	submitting	budget	change	
proposals	to	the	Department	of	Finance.	

o Prepare	and	submit	funding	plans	per	Assembly	
Bill	3034,	Section	270408.	

	

Objective	2.6Ensure	that	the	public	and	public	agencies	are	sufficiently	
informed	of	and	engaged	in	the	project.	

Performance	Measures	 Strategies	
2.6.1 Continue	to	ensure	that	100%	

of	the	Authority’s	contractors	
are	meeting	their	obligation	to	
effectively	conduct	public	
outreach.	

o Include	public	outreach	requirements	in	the	
Authority’s	procurement	documents.	

o Develop	and	execute	an	internal	protocol	for	
contractors	to	follow—from	press	relations	to	
interaction	with	community	groups.	

o Follow	up	with	communities	regarding	
contractor’s	public	outreach	efforts.	

2.6.2 Ensure	that	100%	of	regional	
partner	entities	agree	that	the	
Authority	has	provided	their	
constituents	with	sufficient	
access	to	project	information	
by	the	time	their	localities’	
environmental	impact	report	
is	complete.	

o Formalize	coordination	between	Authority’s	
local	outreach	teams	and	entities’	outreach	
staff.	

o Hold	additional	public	engagement	events.	
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Performance	Measures	 Strategies	
2.6.3 By	May	2010,	ensure	that	key	

public	meeting	documents	are	
posted	on	the	Authority’s	web	
site	within	two	business	days.	

o Establish	a	system	and	protocol	for	posting	
meeting	documents.	

	

	

2.6.4 By	June	2010,	increase	to	
weekly	the	updates	provided	
from	the	Executive	Director	to	
the	Board	and	the	public	
regarding	key	project	events.	

o Hire	an	information	officer	to	support	the	
Deputy	Executive	Director	for	Communications,	
Policy	and	Public	Outreach.	

2.6.5 By	June	2013,	increase	by	at	
least	10	percent	the	
percentage	of	Californians	
that	feel	adequately	informed	
about	the	rail	project	or	feel	
they	have	adequate	access	to	
that	information.	

o Establish	the	baseline	percentage	for	this	
performance	measure	and,	if	necessary,	modify	
the	target	accordingly.	

o Improve	the	quality	of	the	Authority’s	web	site,	
by	making	it	more	user‐friendly	and	
regionalized.	

o Refine	and	improve	the	Authority’s	business	
plan	that	is	submitted	to	the	Legislature	
biennially.	

o Conduct	public	engagement	events.	

	

Objective	2.7Accuratelydevelop	and	refine	ridership	and	revenue	
forecasts	of	the	high‐speed	train	system.	

Performance	Measure	 Strategy	
2.7.1 By	June	2010,	commence	a	

work	plan	that	will	ultimately	
provide	for	a	continuous	
process	of	developing	refined	
ridership	and	revenue	
forecasts.	

o Examine	and	revise	the	current	forecasting	
model.	

o Run	repeated	and	refined	forecasts	with	the	
improved	model	and	data.	

o Utilize	additional	independent	peer	reviews	to	
critique	and	validate	the	forecasts.	

	

Objective	2.8Effectively	manage	risks	associated	with	the	high‐speed	
train	project.	

Performance	Measure	 Strategies	
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2.8.1 By	October	2010,	complete	
and	implement	an	updated	
risk	management	plan	for	the	
program.	

o Establish	the	risk	management	process,	
including	risk	identification,	risk	analysis,	and	
development	of	risk	response.	

o Update	the	risk	management	plan	that	identifies	
tactics	to	address	risks	such	as	those	that	are	
safety,	technical,	financial,	political,	regulatory,	
and	legal	in	nature.		

o Complete	an	insurance	strategy.	
o Execute	and	monitor	the	risk	management	plan.	
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Attachment 5 

 
 
 

Program Management Oversight Consultant:  
Report on Program Management Team Performance 

To the 
California High‐Speed Rail Authority 

February 11, 2011 
 
 
1. Introduction 
 
The Program Management Oversight team (PMO) has been monitoring the services of the Program 
Management Team (PMT) since mid ‐January 2010.  Like the PMT and each of the Regional Consultant 
(RC) teams performing preliminary engineering and environmental work, the PMO’s services are based 
on an Annual Work Program (AWP) that specifies its scope of services, schedule and budget for the 
period corresponding to each State Fiscal Year.  As such, the PMO is in the midst of its 2010/2011 AWP. 
 
The PMO’s scope of services includes oversight of each of the major functions of the PMT consisting of 
operations, engineering, environmental and regional management.  The PMO conducts monthly 
Progress Audits for each of these functions to monitor the PMT’s performance.  In addition, the PMO is 
tasked with review of the PMT’s monthly progress reports and invoice submittals to monitor adherence 
to scope, schedule and budget. 
 
2. PMT Organization and Staffing 
 
The PMT is organized to provide the California High‐Speed Rail Authority (Authority) with 
comprehensive program management services consisting of overall program direction, project controls, 
development and implementation of technical guidance, design of systems elements, technical review, 
quality assurance, risk management and procurement.  The PMT’s organization is shown in Figure 1on 
page 3 of this report.  . 
 
From July through December 2010, the PMT employed an average of 87.3 Full‐Time Equivalents (FTE).  
The FTE breakdown by Task is shown in Table 1 below.   
 

PMT Task FTE

1 ‐ Program Management/Operations 12.3

2 ‐ Public Outreach 0.0

3 ‐ Engineering & Design Management 41.2

4 ‐ Environmental Management 7.3

5 ‐ Regional Management 19.1

6 ‐ Right‐of‐Way Acquisition 0.0

7 ‐ Railroad Operations and Ridership 6.0

8 ‐ Construction & Procurement 1.4

Total: 87.3  
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Table 1 – Average PMT Staffing (July‐December 2010) 
 
The PMT’s FY 10/11 AWP does not include Public Outreach support since the Authority has contracted 
separately for those services.  There has been no activity by the PMT on the Right‐of‐Way Acquisition 
task pending the hiring by the Authority of a Director of Real Property.  This position was recently filled 
and the PMT has started providing right‐of‐way support services under the Authority’s direction. 
 
As shown in Figure 1, the PMT is organized into six functional groups – Program Operations, North and 
South Regions (regional management), Engineering, Environmental, Railroad Operations and 
Construction Management.  The PMO has been monitoring each of these functions with the exception 
of Construction Management which has not yet started. 
 
The PMT has been led by Program Director, Hans Van Winkle, since he assumed this position in mid‐
November 2010.  Mr. Van Winkle is a retired General from the U.S. Army Corps of Engineers where he 
managed major construction/rebuilding programs.  Mr. Van Winkle was preceded by Cliff Eby who held 
the position on an interim basis following the departure of Tony Daniels at the end of August 2010. 
 
Mr. Van Winkle is supported by three Deputy Program Directors: 
 

 Ken Jong, P.E., serves as second in command and provides technical support in the area of high‐
speed rail engineering.  Mr. Jong also serves as the lead for the Engineering Management Team 
(EMT) of the PMT. 

 John Popoff, P.E. , (Canada), oversees the management of the Regional Consultants (RCs) for the 
North Region of the State 

 Mike Gillam oversees the management of the RCs for the South Region of the State 
 
Both Popoff and Gillam bring considerable international high‐speed rail engineering expertise to the 
management team.  Together they oversee the work of seven full‐time Regional Managers who oversee 
the work of the RCs. 
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FINANCIAL SAN FRANCISCO ‐ SAN JOSE INFRASTRUCTURE SYSTEMS ENVIRONMENTAL, NORTH

Lisa Shigematsu SF Dom Spaethling, Regional Manager SF John Chirco, PE, Manager SF Rick Schmedes, Manager SF Bryan Porter Sac

Temp Support SF Johnny Kuo, PE, Regional Engineer SF

Pithon Vithayasricharoen, PE, Regional Eng. SF CIVIL TRAIN CONTROLS ENVIRONMENTAL, SOUTH

PROJECT CONTROLS Silvia Militello SF Ed Mortlock, Lead SF Irena Finklestein LA

Frank Jason Baltimore SAN JOSE ‐ CENTRAL VALLEY WYE Afshin Abtahi , PE (ATC) Harvey Glickenstein NJ Steve Wolf Orange

Glenn Fothergill Sac Gary Kennerley, PE, Regional Manager SF James Go (COR) SF Mike Lewis Baltimore

Moises Gutierrez, PE, Regional Engineer SF Hung Nguyen SF Environmental Support Team varies

PROJECT SUPPORT James Tung, PE,  Regional Engineer SF

Richard Frankhuizen Sac TRACK COMMUNICATIONS

MERCED ‐ FRESNO George Harris SF Brad Banks, Lead NJ

SCHEDULING Peter Valentine, Regional Manager Sac Maritza Acosta, PE (COR) SF David Turner, (TEC)

Greg Jones Sac Wai Siu, Regional Engineer Sac Blake Russo Denver

Geoff van de Merwe Sac Craig Cameron, Regional Engineer Sac STRUCTURES

PY Lin, Bridges Seattle OPERATIONS PLANNING

DOCUMENT CONTROL FRESNO ‐ BAKERSFIELD Tom Jackson, PE, Bridges SF TRACTION POWER John Cimperman NJ

Kathy Smith Sac Tom Tracy, PE, Regional Manager Sac  Jimmy Thompson, PE, Tunnels SF Vinod Sibal, Lead NJ Joe Metzler SF

Adwoa Quansah SF Joe Puhmirun, Regional Engineer Sac  Nao Otsubo, Tunnels SF Michelle Paz SF Pete Turrell Tampa

Melisa Bittancourt Regional Engineer Sac  PB ‐ Newark John Baesch Baltimore

RISK MANAGEMENT GEOTECHNICAL Balfour Beatty Rail ‐GmbH Jack Sheehan NJ

Noel Berry SF BAKERSFIELD ‐ PALMDALE Robert Valenti Seattle

David Davies Orange Tom Tracy, PE, Regional Manager Sac Bruce Hilton, GE (KFA) SERVICE PLANNING AND RIDERSHIP

Joe Puhmirun, Regional Engineer Sac Tom Lee, GE SF OVERHEAD CONTACT SYSTEM Nick Brand SF

QUALITY Melisa Bittancourt Regional Engineer Sac Michael Hsaio, PE, Lead SF Foster Nichols Baltimore

Cynthia Holt Sac PB SEISMIC John Lau SF SIMULATION AND MODELING

Angela Cruz Sac PB MERCED ‐ SACRAMENTO Vince Jacob (SCS) San Jose Viktoriya Yanitskaya NJ

Will Gimpel, Regional Manager SF Tom Jackson, PE SF James Campbell Orange

Yu Hanakura Orange

ALTAMONT PASS STATIONS REGULATORY APPROVALS

Will Gimpel, Regional Manager SF Gary Newgard, AIA SF Vladimir Kanevskiy, PE, Manager San Diego RAILROAD COORDINATION

Doug Frazier (ATC) SF Bruce Armistead, Orange

SYSTEMS ENGINEERING

PROCUREMENT UTILITIES Matt Petty SF SAFETY AND SECURITY

Claudio Dallevalle, PE Sac tbd Oliver Hoehne NJ Pete Sklannik NJ

Bryce Little LA Peter Loverso Charlotte

PALMDALE ‐ LOS ANGELES HYDROLOGY/HYDRAULICS COST ESTIMATING Richard Fasy Philly

CONSTRUCTION ‐ CENTRAL VALLEY Andy Althorp, Regional Manager LA Eric Hsu, PE Las Vegas Robert Harbuck Orlando Gulzar Ahmed Orange

TBD Mike Hawkins, PE, Regional Engineer LA Cheryl Ebert LA  Shamoun Mahgerefteh  NJ

George Hodges,  Regional Engineer LA Kamakshi Sistla Las Vegas

CONSTRUCTION ‐ NORTH Bal timore, MD Baltimore

TBD LOS ANGELES ‐ ANAHEIM SPECIFICATIONS ROLLING STOCK Denver, CO Denver

Mike Gillam, Regional Manager LA Mary Nowee, PE SF Frank Banko, Manager NJ Las  Vegas, NV Las  Vegas

CONSTRUCTION ‐ SOUTH James Yen, Regional Engineer LA Terry Brunner SF Los  Angeles LA

TBD Jimmy Todorov, PE Regional Engineer LA CADD Jackson Xue NJ Newark, NJ NJ

Don Currie PE, ARTIC Orange David Soltera, Lead (COR) SF Clive Thornes NJ Ontario, CA Ontario

Joe Villa (COR) SF Orange, CA Orange

LOS ANGELES ‐ SAN DIEGO Trag Doung (COR) SF Orlando, FL Orlando

Notes:  1. Names in bold text are full‐time Jose Martinez, PE, Regional Manager LA SYSTEMS INTEGRATION Phi ladelphia, PA  Phi l ly

Angel Iraheta PE, Regional Engineer LA SURVEYS Tony Murphy, PE,Manager SF Sacramento PB Office Sac PB

Jim Imbiorski, RLS Ontario Sacramento Project Offi ce Sac

EMT RISK MANAGEMENT San  Diego, CA San Diego

Tony Murphy SF San  Francis co SF

MAINTENANCE San  Jose, CA San Jose

Paul Mosier, Manager NJ Seattle, WA Seattle

Jack Sheehan NJ SUPPORT

Dick Vandenbergh, Rolling Stock Chicago IL Lyan Recacho (COR), Admin SF

Richard Walker,MOW LA Monica Balibrera, Admin SF

Larisa Nabokova, Eng. Mgt Sppt. SF

Mike Gillam, Deputy Program Director

PROGRAM OPERATIONS NORTH REGION ENGINEERING ENVIRONMENTAL

Ken Hartley, Manager ‐ Sac John Popoff, Deputy Program Director ‐ Sac Ken Jong, PE, Deputy Program Director ‐ SF / Sac Ann Koby, Manager ‐ Sac

RAILROAD OPERATIONS

Paul, Mosier, Manager ‐ NJ

CONTRUCTION MANAGER

TBD

SOUTH REGION

CHSTP PROGRAM MANAGEMENT  TEAM
Hans Van Winkle, Program Director

DEPUTY PROGRAMDIRECTOR
Ken Jong ‐ SF / Sac

SPECIAL PROJECTS
Sheila Dezarn ‐ Seattle
David Carol ‐ Charlotte

ADMINISTRATIVE SUPPORT
Kris Livingston ‐ Sac
Sam Newman ‐ Sac

i



 

 

 
 
3. Monthly Progress Audits 
 
The PMO has established a process of Monthly Progress Audits which form the basis for the evaluation 
of the PMT’s performance.  The PMO has staff assigned to perform oversight and progress audits for the 
PMT operations, engineering, environmental and regional management groups.  PMO staff review the 
PMT work program and schedules and conduct audit meetings with PMT and RC management staff (for 
regional oversight).   The PMO prepares monthly reports documenting the findings and 
recommendations of each progress audit.  This information is also utilized for the PMO reports to the 
Authority Board of Directors Operations Committee. 
 
4. PMT Operations 
 
The operations group is led by Ken Hartley with extensive experience in project controls.  Mr. Hartley is 
supported by about a dozen project administration and project controls staff.  The operations group 
monitors the program budget and schedule and performs risk management implementation, quality 
assurance, document control and “special projects.”  The operations group produces the monthly 
progress reports for the program and the PMT which are reviewed by the PMO and reported upon to 
the Authority Operations Committee. 
 
Budget Monitoring:  The operations group monitors the budgets of the PMT itself as well as those of the 
RCs.  The PMT tracks actual monthly expenditures against planned expenditures based on a 
standardized Work Breakdown Structure (WBS) as one means of monitoring the budgets.  In addition, as 
planned and at the urging of the PMO, the PMT began implementation of Earned Value Analysis in July 
2010.  The PMT now produces monthly Cost Performance Reports based on the Earned Value method 
for itself and seven of the project Sections.  This reporting for the remaining three Sections is still under 
development.   
 
The Cost Performance Reports include numerical and graphical tracking of earned value against actual 
and planned expenditures as well as the Cost and Schedule Performance Indices (CPI and SPI).  This 
method of budget management was facilitated by the approach implemented for this fiscal year’s AWPs 
by the PMO and is a significant improvement over the prior methodology. 
 
The PMT has proposed implementation of a change control process which will provide for a formal 
method of recognizing, documenting, authorizing and accounting for extra work.  This is currently under 
review by the PMO and the Authority. 
 
Schedule Monitoring:  Management of the schedule for the preliminary engineering and environmental 
work has been problematic.  The PMT directed the RCs early on to implement Critical Path Method 
(CPM) scheduling for each of the project Sections.  The RCs have continually struggled to maintain solid 
CPM schedules despite constant prodding by the PMT Regional Managers. 
 
In January 2010, the Federal Railroad Administration (FRA) announced that California would be a major 
recipient for an American Recovery and Reinvestment Act (ARRA) grant.  The Authority had submitted 
an application listing four of the project sections as candidates.  The grant is contingent on meeting 
certain very aggressive milestone dates for project development and construction.  The FRA was not 
specific at the time as to which of the four project Sections would ultimately receive funding.  As such, 
the Authority accelerated the schedules for all four Sections to meet the required timeline. 



 

 

 
Now that the FRA has clarified that the funding will only apply to the two project Sections in the Central 
Valley, the way forward for construction of the project from the middle toward the ends is defined.  The 
remaining non‐ARRA project Sections are now being rescheduled by the PMT and the Authority 
according to a timeline appropriate to this approach. As a result, the PMT is currently in the process of 
re‐baselining the project schedule.   
 
The frequent reconfiguration of the program has complicated the schedule management process.  The 
PMT is currently developing a new Master Schedule that includes each of the project Sections and 
extends through the environmental process, through the end of construction and the start of revenue 
service.  The Master Schedule is being “cost loaded” so that the Authority can better plan for the future 
and identify funding needs.  As part of this effort, the RC schedules are being reconfigured so they can 
be linked to the Master Schedule.  Once complete, the Master Schedule will be a significant 
improvement in the overall management of the program. 
 
The PMT also maintains the “Environmental Milestone Schedule” (EMS) which shows planned dates for 
eleven key milestones leading to environmental clearance.  This is presented in table form and is color 
coded to indicate milestone dates that have changed or have been completed.   The EMS is useful for 
the intended purpose but has recently been inconsistent and confusing because of the ongoing effort to 
re‐baseline the Program.   
 
Risk Management:  The Risk Management Program began in earnest in August 2010 with the 
completion of the “Draft Risk Management Plan and Significant Programmatic and Regional Risks,” 
prepared by the PMT.  Risk Registers have now been prepared for the overall Program and six of the 
project Sections (all Phase 1 Sections except Bakersfield‐Palmdale) so far.  For each risk, the Risk 
Register identifies the description, cause, effect, probability, management strategies and mitigation 
actions.  The responsibility for mitigation actions are assigned to specific individuals with due dates. 
 
With the risks identified and the mitigation actions assigned, the most critical aspect of the risk 
management process is in place.  Subsequently, the risks will be further quantified and risk analysis 
using the Monte Carlo method will be conducted.  This will ultimately provide an indication of the 
degree of certainty of meeting the schedule and budget.  In addition, the contingency factors used for 
the cost estimating for the 30% Design will be based on the risk analysis. 
 
Document Control:  The PMT currently utilizes a web‐based project collaboration system called 
“ProjectSolve.”  This has been effective for posting and sharing of project documents and notifications of 
new postings and updates.  However, the PMT has indicated that Project Solve is not a robust document 
management system and the PMT has recommended a move to a more capable system in the near 
future as the program advances into the design and construction phase and beyond.  The PMT has 
performed some research of available options and the PMT and the Authority are discussing how a 
future document control system should be implemented. 
 
Quality Assurance:  The PMT has a quality assurance (QA) manager who monitors the quality control 
programs of the RCs.  The PMT QA manager performs annual audits for each RC and prepares 
“Nonconformance and Observation” reports on the completeness and adherence to RC internal project 
quality control plans. 
 
Special Projects:  From time to time, the Authority requires certain services of the PMT designated as 
special projects.  Examples include the grant application work the PMT has performed to secure federal 



 

 

funding for the project through the FRA and preparation of the “Business Plan” and “Report to the 
Legislature.” 
 
Monthly Progress Reporting:  The PMT produces monthly progress reports that summarize the status of 
both the overall program and the work of the PMT itself.  The PMO conducts a critical review of this 
report for accuracy and consistency and submits written comments and recommendations to the 
Authority who forwards them to the PMT for response. 
 
Based on the PMO’s recommendations, the PMT’s monthly Progress Reports have been improved 
significantly.  The reports are now more concise while providing additional detail including Cost and 
Schedule Performance Reports based on earned value methodology and detailed status of all 
deliverables (products and services) and those behind the baseline schedule specified in the Program 
Manager’s negotiated and approved Annual Work Program.  In addition, the PMO ensures that the 
hours and costs reported agree with the approved invoices for the same period. 
 
5. Engineering Management Team 
 
The Engineering and Design Management Team (EMT) develops guidance and specifications for 
completion of preliminary engineering and final design work, performs design for the railroad systems 
elements, develops standard designs and drawings, prepares standard construction specifications, 
performs cost estimating and secures regulatory approvals.  Following is a brief discussion of the status 
for each of these tasks: 
 
Guidance for Preliminary Engineering and Final Design:  The EMT is developing a series of Technical 
Memoranda (TMs) that provide guidance for the development of preliminary design by the RCs and for 
the final design to be completed as part of the future design‐build construction contracts.  The TMs also 
cover the systems design work to be completed by the EMT, operations, maintenance, rolling stock and 
the approach to regulatory approvals.  To date, the EMT has completed 75 of 78 planned TMs.  The PMO 
is in the process of reviewing 69 selected TMs and will be providing review comments to the Authority 
and the PMT. 
 
The PMO has recommended that the EMT revise TM 0.1.1, “Preliminary Engineering (30% Design) Scope 
Guidelines,” to further clarify the requirements.  The PMO and EMT have agreed that the scope of work 
for aerial structure design can be reduced without compromising the procurement, permitting or cost 
estimating processes. 
 
Design of Systems Elements:  The EMT is tasked with the design of the electrification, communications 
and automatic train control systems.  These are being designed centrally by the EMT in order to ensure a 
uniform design throughout the system with components that are all compatible.  This work is all still in 
progress and is on schedule.  In aggregate, the work is about 49% complete as of the end of December 
2010. 
 
Standard Designs and Drawings:  The EMT is preparing design and drawings for standard features of 
the high‐speed train project.  These designs will be used for standard elements for consistency and 
economy.  This work is also running behind schedule but is not on the critical path.  In aggregate, this 
work was about 37% complete at the end of December 2010. 
 
Standard Construction Specifications:  These specifications will control the end product of the 
construction work for the project to ensure quality and longevity.  This work is slightly behind schedule 



 

 

but not on the critical path.  In aggregate, this work was about 9% complete as of the end of December 
2010. 
 
Cost Estimating:  The EMT has developed a cost estimating methodology for use in 15% and 30% 
Design.  Unit prices have been generated to apply to quantities for various construction elements at the 
15% Design stage.  The sum product of the unit prices and quantities yields the construction cost 
estimate (the EDMT’s opinion of probable construction cost).  Escalation and contingencies are applied 
for budgeting purposes.  For 30% Design, the approach will be refined to yield a more project‐specific 
cost estimate and the contingency will be based on the risk analysis discussed above. 
 
The PMT is in the process of performing a value analysis study for the two Central Valley Sections in 
order to ensure an optimized, cost‐effective design.  The PMO is currently reviewing the EDMT’s unit 
prices.   
 
Regulatory Approvals:  The EMT has been working diligently toward securing the necessary regulatory 
approvals from the FRA and the California Public Utilities Commission (CPUC) to operate the high‐speed 
train system and equipment.  Since true high‐speed rail operation will be new to the U.S., new rules 
must be adopted to ensure safety.  The EMT had been working toward a Petition for a Rule of Particular 
Applicability (RPA) from the FRA.  The FRA has recently stated that it could not issue the RPA until 
specific rolling stock was selected.  In the mean while, the FRA has offered to endorse an “RPA Guidance 
Document.”  The EMT is working with the CPUC on an Order Instituting Rule Making for regulatory 
approval of the high‐speed train electrification system and connection to the electrical grid. 
 
6. Environmental Management Team 
 
The PMT develops guidance and standards for preparation of the environmental studies and documents 
being prepared by the RCs and performs reviews on behalf of the Authority.  The PMT is also directing 
the applications and processing of permits though the various environmental resource agencies.  In 
October 2010, Ann Koby of Parsons Brinckerhoff took over the lead position of the PMT’s Environmental 
Management Team. 
 
Adhering to the aggressive environmental schedule has been problematic.  For the ARRA‐funded project 
Sections, the original target date for environmental clearance (Notice of Determination under CEQA and 
Record of Decision under NEPA – NOD/ROD) was September 2011.  This is now revised to December 
2011 which should still allow for construction to be completed by 2017 as mandated in the ARRA grant. 
 
A significant issue that has affected the schedule is the U.S. Army Corps of Engineers permitting process 
under Section 404 of the Clean Water Act.  The Corps and the U.S. Environmental Protection Agency are 
required to concur with three primary steps leading to a permit.  The second step (Checkpoint B) is 
concurrence on the range of alternatives to be considered and the criteria for evaluating the 
alternatives.  The Draft Environmental Document cannot be released for public review until this step is 
completed. 
 
To date, this step has not been completed for any of the project Sections including the Central Valley 
Sections, thus holding up the overall process.  The PMO believes that this effort should have been 
initiated earlier in order to minimize potential delays.  The critical path in the schedule now, however, 
may be the revisions necessary to incorporate the cost‐containment measures discussed above. 
 



 

 

On‐going activities that are being included in updated schedules and used to assist in making informed 
decisions on the overall project approach include: 
 

 Incorporation of Cost‐Containment measures 

 Checkpoint B concurrence 

 Section 7 Consultation 

 Section 106 Compliance 

 Approvals of Memoranda Of Agreement with state and federal resource agencies (MOAs) 
 
The PMT has also been behind in releasing certain guidance documentation along the way.  The 
following documents need to be finalized and approved so the information can be included in the two 
Central Valley Section environmental documents: 
 

 Noise and Vibration Guidance 

 Guidance on renewable energy 

 Permit and approval guidance 

 MOAs 
 
7. Regional Management 
 
The RCs for each of the project Sections are supervised by Regional Managers (RMs) from the PMT.  The 
RMs work closely with the RC project managers to ensure that projects are proceeding in accordance 
with the approved AWPs and that any necessary deviations are appropriate.  RM tasks include the 
following: 
 

 Assist with negotiations for and recommend approval of the AWPs for their RCs each fiscal year 

 Review RC deliverables 

 Monitor RC adherence to approved scope, budget and schedules 

 Review and approve monthly RC invoices and progress reports 

 Attend project meetings with agencies and communities 
 
In general, the RMs have performed satisfactorily while some are more proactive than others as might 
be expected.  In this respect the PMT has made necessary adjustments to assignments and strengthened 
the RM group where necessary. 
 
8. Railroad Operations 
 
The PMT Railroad Operations group is headed by Paul Mosier in New Jersey with support from staff in 
San Francisco and from sub‐consultant Cambridge Systematics for ridership forecasting.  In addition to 
the ridership work, this group performs train simulation and travel time analysis as part of the 
evaluation of alignment alternatives and operating scenarios.  The work has generally been satisfactory.  
The U.C. Berkeley Institute for Transportation Studies has reviewed and commented on the PMT’s 
ridership forecasts.   The Authority has taken steps to address this by convening a review panel 
consisting of eminent ridership forecasting experts from around the world. 
 

 



 

 

 

 

 

Attachment 6 

Regional Consultant Invoice Review Process & Procedures 

RC MPR / INOVICE RELEASE 

1. RC completes Monthly Progress Report (MPR) and Invoice by the 10th of each month. (MPR includes the 

invoice data.) 

2. RC’s MPR and invoice are posted on ProjectSolve2 (PS2) as well as mailed to CAHSRA. 

a. CAHSRA date stamps the received Invoice upon receipt (15 day clock begins) 

3. RC notifies the CAHSRA, RM and Operations that Invoice is ready for review via email / PS2 alert. 

INVOICE REVIEW 

4. PMT RM reviews invoice as follows:  (within 2 days of receipt) 

a. Reviews the work performed against the costs charged and monitoring task/subtask 

expenditures against AWP budgets. 

b. Compares the billing history with the approved budget. 

c. Checks the schedule statistics for integrity to plan. 

d. Reviews the Invoice Cover Fact Sheet. 

e. Questions and concerns are emailed to the RC and CAHSRA and are resolved by the RC prior to 

RM approval (Questions and concerns from the RM stop the 15 day clock). 

f. If the invoice is not approved by the RM, the RC addresses those concerns and resubmits for 

processing. 

g. Reviews of the arithmetic and/or individual salaries are not required nor prohibited. 

INVOICE APPROVAL 

5. To approve the invoice, the RM electronically signs the Invoice Cover Fact Sheet and notifies CAHSRA, RC 

and PMT Operations via e‐mail that the invoice has been approved for processing. 

a. The approving email to the CAHSRA must include the electronically signed Invoice Cover Fact 

Sheet (the 15 day clock resumes). 

b. Electronically signed Invoice Cover Fact Sheet is posted on PS2. 

6. CAHSRA reviews and checks invoice dollars, rates contractual invoice requirements. 

a. Any disputed items are documented and communicated to the RC. 

b. Questions and concerns from the CHSRA stop the 15 day clock. 

c. Acceptance of the RC answers by the CHSRA resumes the 15 days clock. 

7. CAHSRA either (within 15 days of receipt) 

a. Accepts and forwards approved invoice to DGS for processing, or 

b. Rejects and returns invoice to RC for corrections 

8. Department of General Services (DGS) processes invoice for payment (within 15 days of receipt). 

9. State Controller’s Office (SCO) prepares and mails check to RC (within 15 days of receipt). 
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